ANNUAL PROCUREMENT PLAN

NAME OF THE MUNICIPALITY

NAME OF THE ACCOUNTING OFFICER/DELEGATED OFFICIAL



				Budget Confirmation							
				and TORs submission							
PROCUREMENT PLAN	Total Project Cost	Mode of Procurement	Project Description	date	SPEC Date	Advert Date	Closing Date	BEC Date	BAC Date	Appointment Date	Status
BUDGET & TREASURY OFFICE											
Revenue & Expenditure Unit											
Revenue & Expenditure Unit	1 000 000.00	Competitive Bidding	Indigent management system	30-May-25	17-Jun-25	20-Jun-25	11-Jul-25	16-Jul-25	21-Jul-25	05-Aug-25	
Revenue & Expenditure Unit	6 500 000.00	Competitive Bidding	Smart metering	30-May-25	10-Jun-25	13-Jun-25	27-Jun-25	02-Jul-25	08-Jul-25	22-Jul-25	
Revenue & Expenditure Unit			Valuation roll reconciliation/supplementary valuation	30-May-25	10-Jun-25	13-Jun-25	27-Jun-25	02-Jul-25	08-Jul-25	22-Jul-25	
	700 000.00	Competitive Bidding	roll								
Revenue & Expenditure Unit	1 000 000.00	Competitive Bidding	Ratepayers day	30-May-25	07-Oct-25	10-Oct-25	24-Oct-25	29-Oct-25	06-Nov-25	24-Nov-25	
SCM & Fleet Unit											
SCM & Fleet Unit	2 000 000.00	Competitive Bidding	Procurement of municipal fleet	30-May-25	09-Sep-25	12-Sep-25	26-Sep-25	01-Oct-25	07-Oct-25	15-Nov-25	
SCM & Fleet Unit		Request for Quotations	Rails and Canopies for Electricity Vehicles	30-May-25	14-Jul-25	18-Jul-25	29-Jul-25	N/A	N/A	08-Aug-25	
SCM & Fleet Unit	60 000.00	Request for Quotations	LaptopsX2	30-May-25	14-Jul-25	19-Jul-25	30-Jul-25	N/A	N/A	13-Aug-25	
SCM & Fleet Unit	300 000.00	Request for Quotations	Tender Documents Shelves	30-May-25	05-Aug-25	08-Aug-25	15-Aug-25	N/A	N/A	21-Aug-25	
Budget & Investment Unit											
Budget & Investment Unit	300 000.00	Request for Quotations	Budget Outreach Grocery Vouchers	30-May-25	10-Mar-26	13-Mar-26	20 Mrch 2026	N/A	N/A	31-Mar-26	
Financial Reporting & Asset Management Unit											
Financial Reporting & Asset Management Unit			Panel for Accounting and Financial Management	07-Feb-25	11-Feb-25	21-Feb-25	24-Mar-25	09-May-25	13-May-25	30-May-25	
	3 500 000.00	Competitive Bidding	Professional Services								
COMMUNITY SERVICES											
Environment & Waste Unit											
Environment & Waste Unit		Competitive Bidding	Cemetery Establishment	30-May-25	30-Jul-25	08-Aug-25	22-Aug-25	27-Aug-25	04-Sep-25	12-Sep-25	
Environment & Waste Unit	500 000.00		Waste Recepticles	30-May-25	30-Jul-25	09-Aug-25	22-Aug-25	28-Aug-25	04-Sep-25	12-Sep-25	
Environment & Waste Unit		Competitive Bidding	Grass cutting machines	30-May-25	10-Jun-25	10-Aug-25	22-Aug-25	29-Aug-25	04-Sep-25	13-Sep-25	
Environment & Waste Unit		Request for Quotations	Laptops	30-May-25	20-Jun-25	24-Jun-25	04-Jul-25	N/A	N/A	11-Jul-25	
Environment & Waste Unit		Request for Quotations	Office Furniture	30-May-25	30-Jul-25	08-Aug-25	15-Aug-25	N/A	N/A	20-Aug-25	
Environment & Waste Unit	500 000.00	Competitive Bidding	Nature Reserve Fencing	30-May-25	05-Aug-25	08-Aug-25	26-Aug-25	03-Oct-25	09-Oct-25	29-Oct-25	
Environment & Waste Unit	6 500 000.00		Refuse Removal	30-May-25	05-Aug-25	15-Aug-25	03-Sep-25	10-Oct-25	15-Oct-25	30-Oct-25	
Environment & Waste Unit		Competitive Bidding	Landfill Site	30-May-25	12-Aug-25	22-Aug-25	12-Sep-25	17-Oct-25	23-Oct-25	30-Oct-25	
Environment & Waste Unit	480 000.00	Competitive Bidding	Protective Clothing	30-May-25	12-Aug-25	22-Aug-25	12-Sep-25	17-Oct-25	23-Oct-25	31-Oct-25	
DAN GALLY II											
Public Safety Unit											
			Uniform for Traffic Officers,Fire Fighters and Pound	30-May-25	10-Jun-25	20-Jun-25	02-Jul-25	18-Jul-25	23-Jul-25	07-Jul-25	
Public Safety Unit		Competitive Bidding	Staff	20.14 25	10 7 25	20.7. 25	00 7 1 05	46 7 1 0 5	22 7 1 25	20.7.1.25	
Public Safety Unit		Competitive Bidding	Construction of Licensing Office Blocks	30-May-25 30-May-25	10-Jun-25	20-Jun-25	09-Jul-25 09-Jul-25	16-Jul-25 16-Jul-25	22-Jul-25 22-Jul-25	29-Jul-25	
Public Safety Unit Public Amenities & EPWP Unit	800 000.00	Competitive Bidding	Auctineers	30-May-25	11-Jun-25	20-Jun-25	09-Jul-25	16-Jul-25	22-Jul-25	29-Jul-25	
Public Amenities & EPWP Unit	900,000,00	C C PULL	Fencing of Coffee Pot	30-May-25	10-Jun-25	13-Jun-25	27-Jun-25	09-Jul-25	15-Jul-25	31-Jul-25	
Public Amenities & EPWP Unit		Competitive Bidding Request for Quotations	Community Halls Heavy Duty Plastic Chairs	30-May-25 30-May-25	30-Jun-25	30-Jul-25	27-Jun-25 30-Aug-25	09-Jul-25 N/A	N/A	24-Oct-25	
Public Amenities & EPWP Unit		Competitive Bidding	Swimming Pool Maintenance	30-May-25 30-May-25	10-Jun-25	13-Jun-25	27-Jun-25	03-Jul-25	08-Jul-25	23-Jul-25	
Public Amenities & EPWP Unit  Public Amenities & EPWP Unit		Competitive Bidding Competitive Bidding	Sigoga Community Hall Fence and Renovation	30-May-25 30-May-25	10-Jun-25 10-Jun-25	13-Jun-25 13-Jun-25	27-Jun-25 27-Jun-25	03-Jul-25 03-Jul-25	08-Jul-25 09-Jul-25	23-Jul-25 24-Jul-25	
Public Amenities & EPWP Unit		Request for Quotations	Library and Aircons Maintenance	30-May-25 30-May-25	30-Sep-25	13-Jun-25 10-Oct-25	27-Jun-25 20-Oct-25	03-Jul-25 N/A	N/A	24-Jui-25 24-Oct-25	
Public Amenities & EPWP Unit		Request for Quotations  Request for Quotations	Laptops  Laptops	30-May-25 30-May-25	15-Jul-25	25-Jul-25	08-Aug-25	N/A N/A	N/A N/A	19-Aug-25	
Public Amenities & EPWP Unit		Request for Quotations  Request for Quotations	North-End Stadium Borehole	30-May-25 30-May-25	15-Jul-25 15-Jul-25	25-Jul-25 25-Jul-25	08-Aug-25	N/A N/A	N/A N/A	20-Aug-25	
Tublic Amenides & El WT Cinc	150 000.00	Request for Quotations	Uniform and Protective for Public Amenities &	30-May-25	22-Jul-25	05-Aug-25	12-Aug-25	20-Aug-25	22-Aug-25	09-Sep-25	
Public Amenities & EPWP Unit	1 000 000 00	Competitive Bidding	EPWP Beneficiaries	30=Way=23	22-Jui-23	03-Aug-23	12=Aug=23	20-Aug-23	22-Aug-23	09-3cp-25	
r done rimemaes ee Er vir Cint	1 000 000.00	competitive Bidding	DI WI Beliefellites								
CORPORATE SERVICES											
HRM&D Unit											
HRM&D Unit	100,000,00	Request for Quotation	Khanya Naledi Decoration	30-May-25	19-Aug-25	22-Aug-25	29-Aug-25	N/A	N/A	12-Sep-25	
HRM&D Unit		Request for Quotation	Sound System & Audio Visual for Khanya Naledi	30-May-25	19-Aug-25	22-Aug-25	29-Aug-25	N/A	N/A	12-Sep-25	
HRM&D Unit					_	_	_	N/A	N/A		
		Request for Quotation	Programme Director & Artists for Khanya Naledi	30-May-25	19-Aug-25	22-Aug-25	29-Aug-25			12-Sep-25	
HRM&D Unit		Request for Quotation	Wellness Events	30-May-25	19-Aug-25	29-Aug-25	09-Sep-25	N/A	N/A	16-Sep-25	
HRM&D Unit	150 000.00	Request for Quotation	Laptops	30-May-25							
Adiministrative Support Unit	200.05		a laber on a glati								
Adiministrative Support Unit		Request for Quotations	Supply and Delivery of Protective Clothing	30-May-25	13-Jun-25	20-Jun-25	27-Jun-25	N/A	N/A	04-Jul-25	
Adiministrative Support Unit	18 000 000.00	Competitive Bidding	Security Services	25-Oct-24	08-Oct-24	25-Oct-25	24-Nov-25	24-Apr-25	13-May-25	On Hold	
ICT Unit											

Clark   1,000 mm   Control C			T			1						
Column   C	ICT Unit			Licensing and Maintenance of EDRMS	30-May-25	24-Jun-25	04-Jul-25	18-Jul-25	30-Jul-25	05-Aug-25	22-Aug-25	
CTUSE   Company   Compan		300 000.00	Request for Quotations	AD Audit Software	30-May-25							
CTUSE   Company   Compan	ICT Unit	900 000.00	Competitive Bidding	Server Replacement	30-May-25	08-Jul-25	11-Jul-25	25-Jul-25	30-Jul-25	05-Aug-25	22-Aug-25	
## Common	ICT Unit	850 000.00	Competitive Bidding			15-Jul-25	18-Jul-25	01-Aug-25	13-Aug-25	18-Aug-25	29-Aug-25	
Column   C											29 Jul 25	
Color   Designation and Control   10   20   20   20   20   20   20   20	ICT OIII	300 000.00	Request for Quotations	ici suategy (sateguaru)	30=iviay=23	11-Jul-23	10-341-23	23-Jui-23	18/74	18/74	20-Jui-2J	
Color   Designation and Control   10   20   20   20   20   20   20   20												
Company of Company and American Incident   Company of Company Individual   Company of Company of Company   Company of Company   Company of Co												
Commonweal Content and Language   Company	Public Participation and Customer Care Unit	900 000.00	Competitive Bidding	Customer Satisfaction Survey	30-May-25	16-Jul-25	18-Jul-25	30-Jul-25	06-Aug-25	12-Aug-25	18-Aug-25	
Commonweal Content and Language   Company	Public Participation and Customer Care Unit	400 000.00	Competitive Bidding	Supply and Delivery of Furniture	30-May-25	16-Jul-25	18-Jul-25	30-Jul-25	06-Aug-25	12-Aug-25	18-Aug-25	
Common   C												
Filtering and Development Unit	Public Participation and Customer Care Onit	90 000.00	Request for Quotations	Laptops	50=Way=25	11-Jui-23	10-Jul-23	23-Jui-23	N/A	N/A	26-Jul-23	
Filtering and Development Unit												
Protection of Proceedings   19,000												
Protection of Proceedings   19,000	Planning and Development Unit											
Filtering and Developed Unit   1,000 (1900)   Composition for State   Composition		580 000 00	Competitive Ridding	Survey equipment	30-May-25	08-Jul-25	11-Iul-25	01-Aug-25	13-Aug-25	21-Aug-25	2025/09/08	
Part   Company												
State   Common and Number   Common and Numbe												
Pages   Page	Planning and Development Unit	300 000.00	Request for Quotations	Valuation of land parcels					Panel	Panel		
Part	Planning and Development Unit	2 000 000.00	Competitive Bidding	Land Survey services	30-May-25	10-Jul-25	18-Jul-25	31-Jul-25	Panel	Panel		
Part	Planning and Development Unit	3 500 000.00	Competitive Bidding	Small Town Revitilisation Programme(STR)	30-May-25	08-Jul-25	18-Jul-25	31-Jul-25	Panel	Panel	2025/08/23	
Company   Comp												
130   130	Fianning and Development Citit	100 000.00	Request for Quotations	Laptops	30=Way=23	09=Jul=23	11-Jul-23	10-Jul-23	13/73	IN/IN	2023/07/20	
130   130												
190   190												
190   190	LED Unit	3 500 000.00	Competitive Bidding	Matatiele Music Festival	30-May-25	2025/06/17	04-Jul-25	18-Jul-25	23-Jul-25	05-Aug-25	2025/08/25	
Fig. 12   19   19   19   19   19   19   19												
120   120												
EDU circle		500 000.00	Competitive Bidding									
EDU circle		200 000.00	Competitive Bidding									
The Base Selection   Control   Con	LED Unit	900 000.00	Competitive Bidding	Horse Racing and Fashion Show	30-May-25	2025/06//17	04-Jul-25	18-Jul-25	23-Jul-25	05-Aug-25	2025/08/25	
Hame Selentenes & Banklay Count Uni												
Hame Selentenes & Banklay Count Uni	Harmon Cattlements & D. T.P. C. C. L. IV.											
Hame Selements & Bailing Control Unit   900000   19000000   190000000   190000000   190000000   190000000   190000000   1900000000   190000000000		,					20.7. 5-	00 7 1 5 7	27/1	27/4		
Hame Seletiones & Building Comput Unit   0.000 000   Reput with   0.000 000   PECP plane)   Report with   0.000 000   PECP plane)   PECP plane												
Hame Seletiones & Building Comput Unit   0.000 000   Reput with   0.000 000   PECP plane)   Report with   0.000 000   PECP plane)   PECP plane	Human Settlements & Building Control Unit	375 000.00	Competitive Bidding	Tools & Equipment	30-May-25	2025/06/17	04-Jul-25	18-Jul-25	23-Jul-25	30-Jul-25	2025/08/18	
Hama Sedimens & Building Cornol Data		90,000.00	Request for Quotations			2025/06/17	30-Jun-25	N/A	N/A	N/A	2025/07/16	
Hame Schenees & Building Cornel Und		6 000 000 00	DEO(D 1)									
Hames Sellations & Binishing Carmal Unit		0 000 000.00	KFQ(Panei)									
Home Schlemen & Balding Control list   500 000   Congestive Balding   Servicing of Airconditioners   Shape												
Hama Selament & Bulluing Contol List	Human Settlements & Building Control Unit	920 000.00	Competitive Bidding	Refurbishment of water system at Meggie Resha	30-May-25	2025/06/17	13-Jun-25	24-Jul-25	N/A	N/A	2025/08/18	
Hamma Sendremon & Bullating Control User   NPRASTRICTURE/I SERVICE   No.   N	Human Settlements & Building Control Unit	500 000.00	Competitive Bidding	Servicing of Elevator at Maggie Resha	30-May-25	2025/06/17	04-Jul-25	18-Jul-25	23-Jul-25	30-Jul-25	2025/08/18	
New York									29 Jul 25			
Electricity Unit	Human Settlements & Bunding Control Clift	500 000.00	Competitive Bidding	Servicing of Airconditioners	30=Way=23	2023/00/10	30-Juli-23	24=Jul=23	20-Jui-23	30-Jui-23	2023/06/27	
Electricity Unit												
Electricity Unit	INFRASTRUCTURE/ TECHNICAL SERVICES											
Electricity Unit												
Electricity Unit	Electricity Unit											
Electricy Unit   200 00000   Competitive Bidding   Procurement of Cherry Picker Track   20250402   20250415   09-May-25   06-Jau-25   17-Jau-25   20250725   18-Jau-25   19-Jau-25   19-	•											
Electricy Unit   200 00000   Competitive Bidding   Procurement of Cherry Picker Track   20250402   20250415   09-May-25   06-Jau-25   17-Jau-25   20250725   18-Jau-25   19-Jau-25   19-	Electricity Unit	7 319 410 00	Competitive Bidding	Replacement of the existing 4 Transfomers & 1 RMU	2025/04/24	N/A	N/A	08-Apr-25	N/A	N/A	2025/05/30(Panel)	
Electricity Unit				-							2025/07/25	
Electricity Unit												
Electricity Unit	Electricity Unit	2.600.590.00	Ongoing Project	Construction of 1,5 KM link line FM Tower	N/A	N/A	N/A	N/A	N/A	N/A	2025/07/03(Panel)	
Electricity Unit   350 000,00   Competitive Bidding   Protective Clothing for Electricity Unit   2025 05/30   2025 06/03   3-Jun-25   2-Jun-25   5-Jun-25   5-Jun-25   2-Jun-25   2-Jun-2	Electricity Unit			Electrification of I and fill site	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Operations and Maintenance Unit												
Operations and Maintenance Unit	Electricity Unit	350 000.00	Competitive Bidding	Protective Clothing for Electricity Unit	2025/05/30	2025/06/03	13-Jun-25	26-Jun-25	09-Jul-25	15-Jul-25	2025/08/04	
Operations and Maintenance Unit												
Operations and Maintenance Unit			4									
Operations and Maintenance Unit	Operations and Maintenance Unit							<b>.</b>				
Operations and Maintenance Unit	Operations and Maintenance Unit											
Operations and Maintenance Unit   3 500 000.00   RFQ(Panel)   Nichtlackweri Access Road   50-May 25   N/A   11.04/2015   25.04/2025   N/A   12.06/2025   N/A   N/A   27.06/2025   N/A   12.06/2025   N/A   N/A   27.06/2025   N/A   N/A   N/A   27.06/2025   N/A   N/A   27.06/2025   N/A   N/A   27.06/2025   N/A   N/A   27.06/2025   N/A   N		2,000,000,00	RFO(Panel)	Rhashule Bridge	01/04/2025	N/A	11/04/2025	25/04/2025	N/A	N/A	12/05/2025	
Operations and Maintenance Unit   3798 00000   RFQ(Panel)   Maloto Access Road   30-May-25   N/A   12-Jun-25   25-Jun-25   N/A   N/A   27-Jun-25	Onesetions and Maintenance Heit											
Operations and Maintenance Unit   3798 00000   RFQ(Panel)   Maloto Access Road   30-May-25   N/A   12-Jun-25   25-Jun-25   N/A   N/A   27-Jun-25	*	1 400 000.00	RFQ(Panel)	Lunda Access Road	01/04/2025	N/A	11/04/2025	25/04/2025	N/A	N/A	12/05/2025	
Operations and Maintenance Unit	*	1 400 000.00 3 500 000.00	RFQ(Panel) RFQ(Panel)	Lunda Access Road Nkululekweni Access Road	01/04/2025	N/A N/A	11/04/2025	25/04/2025 25/04/2025	N/A N/A	N/A	12/05/2025	
Operations and Maintenance Unit   10 308 000.00   RFQ(Panel)   Lagada Mahiabathini Bridge   30-May-25   N/A   1.2 Jun-25   2.5 Jun-25   N/A   N/A   27 Jun-25	Operations and Maintenance Unit	1 400 000.00 3 500 000.00	RFQ(Panel) RFQ(Panel)	Lunda Access Road Nkululekweni Access Road	01/04/2025 01/04/2025	N/A N/A	11/04/2025 11/04/2025	25/04/2025 25/04/2025	N/A N/A	N/A N/A	12/05/2025 12/05/2025	
Operations and Maintenance Unit	Operations and Maintenance Unit Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel)	Lunda Access Road Nkululekweni Access Road Maloto Access Road	01/04/2025 01/04/2025 30-May-25	N/A N/A N/A	11/04/2025 11/04/2025 12-Jun-25	25/04/2025 25/04/2025 25-Jun-25	N/A N/A N/A	N/A N/A N/A	12/05/2025 12/05/2025 27-Jun-25	
Operations and Maintenance Unit   500 000.00   Competitive Bidding   Uniform and Protective Clothing   30-May-25   09-Jun-25   12-Jun-25   02-Jul-25	Operations and Maintenance Unit Operations and Maintenance Unit Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel)	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge	01/04/2025 01/04/2025 30-May-25 30-May-25	N/A N/A N/A N/A	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25	N/A N/A N/A N/A	N/A N/A N/A N/A	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25	
Operations and Maintenance Unit	Operations and Maintenance Unit Operations and Maintenance Unit Operations and Maintenance Unit Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 10 308 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel)	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25	N/A N/A N/A N/A N/A	N/A N/A N/A N/A N/A	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25	
Operations and Maintenance Unit   900 000.00   Competitive Bidding   Tarifs bags   30-May-25   09-Jun-25   12-Jun-25   02-Jul-25   02-Jul-25   05-Aug-25   12-Aug-25	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 10 308 000.00 14 785 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel)	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mwenyane Access Road and Bridge	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25	N/A N/A N/A N/A N/A N/A	N/A N/A N/A N/A N/A N/A	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25	
Operations and Maintenance Unit   2 000 000.00   Competitive Bidding   Phalane to Mbizweni Access Road   30-May-25   03-Jun-25   06-Jun-25   02-Jul-25   02-Jul-25   08-Jul-25   03-Jul-25   00-Jul-25   08-Jul-25   08-Jul-	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 10 308 000.00 14 785 000.00 500 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mwenyane Access Road and Bridge	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25	N/A N/A N/A N/A N/A N/A	N/A N/A N/A N/A N/A N/A	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25	
Operations and Maintenance Unit   3 725 000.00   Competitive Bidding   Phalane to Mbizweni Access Road   30-May-25   03-Jun-25   06-Jun-25   02-Jul-25   08-Jul-25   03-Jul-25   00-Jul-25   00-Jul-	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 10 308 000.00 14 785 000.00 500 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mvenyane Access Road and Bridge Uniform and Protective Clothing	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A 09-Jun-25	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25	N/A N/A N/A N/A N/A N/A N/A 29-Jul-25	N/A N/A N/A N/A N/A N/A N/A 05-Aug-25	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25	
Operations and Maintenance Unit         2 880 000.00 Competitive Bidding         Mosekuoa Access Road         30-May-25         03-Jun-25         06-Jun-25         20-Jun-25         02-Jul-25         08-Jul-25         30-Jul-25         02-Jul-25         02-Jul-25         02-Jul-25         08-Jul-25         30-Jul-25         30-Jul-25         08-Jul-25         30-Jul-25         30-Jul-25         30-Jul-25         30-Jul-25         02-Jul-25         02-Jul-25         02-Jul-25         02-Jul-25         08-Jul-25         30-Jul-25         08-Jul-25         30-Jul-25         08-Jul-25         30-Jul-25         08-Jul-25         30-Jul-25         08-Jul-25         30-Jul-25         08-Jul-25	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 10 308 000.00 14 785 000.00 500 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Myenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A 09-Jun-25 09-Jun-25	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25	N/A N/A N/A N/A N/A N/A 29-Jul-25 29-Jul-25	N/A N/A N/A N/A N/A N/A O5-Aug-25 O5-Aug-25	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25	
Operations and Maintenance Unit   3 590 000.00   Competitive Bidding   Mapateng Access Road   30-May-25   03-Jun-25   03-Jun-25   02-Jun-25   08-Jul-25   08-Jul	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 10 308 000.00 14 785 000.00 500 000.00 900 000.00 2 000 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mwenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A 09-Jun-25 09-Jun-25	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25	N/A N/A N/A N/A N/A N/A N/A 29-Jul-25 29-Jul-25 29-Jul-25	N/A N/A N/A N/A N/A N/A N/A 05-Aug-25 05-Aug-25	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25	
Operations and Maintenance Unit   3 590 000.00   Competitive Bidding   Mapateng Access Road   30-May-25   03-Jun-25   03-Jun-25   02-Jun-25   08-Jul-25   08-Jul	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 10 308 000.00 14 785 000.00 500 000.00 900 000.00 2 000 000.00 3 725 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Myenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A 09-Jun-25 09-Jun-25 09-Jun-25 03-Jun-25	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25	N/A N/A N/A N/A N/A N/A N/A 29-Jul-25 29-Jul-25 29-Jul-25 02-Jul-25	N/A N/A N/A N/A N/A N/A N/A 05-Aug-25 05-Aug-25 05-Aug-25 08-Jul-25	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25	
Project Management Unit 20 000 000.00 Project Management Unit 20 000 000.00 Project Management Unit 20 000 000.00 RFQ(Panel)Ongoing Project Management Unit 3 547 736.00 RFQ(Panel)Ongoing Project Management Unit 3 982 650.00 RFQ(Panel)Ongoing Project Management Unit 3 982 650.00 RFQ(Panel)Ongoing RFQ(Panel)Ongoing RFQ(Panel)Ongoing RFQ(Panel)Ongoing RFQ(Panel)Ongoing RFQ(Panel)Ongoing Ahasheng Access Road & Bridge N/A	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 10 308 000.00 14 785 000.00 500 000.00 900 000.00 2 000 000.00 3 725 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Myenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A 09-Jun-25 09-Jun-25 09-Jun-25 03-Jun-25	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25	N/A N/A N/A N/A N/A N/A N/A 29-Jul-25 29-Jul-25 29-Jul-25 02-Jul-25	N/A N/A N/A N/A N/A N/A N/A 05-Aug-25 05-Aug-25 05-Aug-25 08-Jul-25	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25	
Project Management Unit   20 000 000.00   Project   Construction of Cedarville Internal Streets Phase 4   N/A	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 1 800 000.00 1 800 000.00 14 785 000.00 500 000.00 900 000.00 2 000 000.00 2 880 000.00 2 880 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mvenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalme to Mbizweni Access Road Motsekuoa Access Road	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A 09-Jun-25 09-Jun-25 09-Jun-25 03-Jun-25 03-Jun-25	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25	N/A N/A N/A N/A N/A N/A N/A 29-Jul-25 29-Jul-25 29-Jul-25 02-Jul-25 02-Jul-25	N/A N/A N/A N/A N/A N/A N/A N/A	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25	
Project Management Unit   20 000 000.00   Project   Construction of Cedarville Internal Streets Phase 4   N/A	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 1 800 000.00 1 800 000.00 14 785 000.00 500 000.00 900 000.00 2 000 000.00 2 880 000.00 2 880 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mvenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalme to Mbizweni Access Road Motsekuoa Access Road	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A 09-Jun-25 09-Jun-25 09-Jun-25 03-Jun-25 03-Jun-25	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25	N/A N/A N/A N/A N/A N/A N/A 29-Jul-25 29-Jul-25 29-Jul-25 02-Jul-25 02-Jul-25	N/A N/A N/A N/A N/A N/A N/A N/A	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25	
20 000 000.00   Project   Project Management Unit   20 000 000.00   Project   Project Management Unit   20 000 000.00   Project Management Unit   20 000 000.00   Project Management Unit   3 547 736.00   Project Management Unit   2116 564.00   Project Management Unit   2116 564.00   Project Management Unit   3 982 650.00   Project Management Unit   3 725 000.00   RFQ(Panel) Ongoing Project   Management Unit   3 982 650.00   RFQ(Panel) Ongoing Project   Management Unit   3 972 000.00   RFQ(Panel) Mizewin-Phalane Access Road   N/A   N/	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 1 800 000.00 1 800 000.00 14 785 000.00 500 000.00 900 000.00 2 000 000.00 2 880 000.00 2 880 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mvenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalme to Mbizweni Access Road Motsekuoa Access Road	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A 09-Jun-25 09-Jun-25 09-Jun-25 03-Jun-25 03-Jun-25	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25	N/A N/A N/A N/A N/A N/A N/A 29-Jul-25 29-Jul-25 29-Jul-25 02-Jul-25 02-Jul-25	N/A N/A N/A N/A N/A N/A N/A N/A	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25	
Project Management Unit  RFQ(Panel)Ongoing Project Management Unit  RFQ(Panel)Ongoing S 547 736.00 Project Management Unit  RFQ(Panel)Ongoing S 547 736.00 Project Management Unit  RFQ(Panel)Ongoing S 547 736.00 RFQ(Panel)Ongoing S 640.00 RFQ(Panel)Ong	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 1 800 000.00 1 800 000.00 14 785 000.00 500 000.00 900 000.00 2 000 000.00 2 880 000.00 2 880 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	Lunda Access Road Nkululekweni Access Road Malota Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Myenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A N/A	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25	25:04/2025 25:04/2025 25:Jun-25 25:Jun-25 25:Jun-25 25:Jun-25 20:Jul-25 02:Jul-25 02:Jul-25 02:Jul-25 20:Jun-25 20:Jun-25 20:Jun-25	N/A N/A N/A N/A N/A N/A N/A N/A	N/A N/A N/A N/A N/A N/A N/A O5-Aug-25 O5-Aug-25 O5-Aug-25 O8-Jul-25 O8-Jul-25 O8-Jul-25	12.05/2025 12.05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25	
Project Management Unit  RFQ(Panel)Ongoing Project Management Unit  RFQ(Panel)Ongoing S 547 736.00 Project Management Unit  RFQ(Panel)Ongoing S 547 736.00 Project Management Unit  RFQ(Panel)Ongoing S 547 736.00 RFQ(Panel)Ongoing S 640.00 RFQ(Panel)Ong	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 1 800 000.00 10 308 000.00 10 308 000.00 500 000.00 900 000.00 2 000 000.00 3 725 000.00 2 880 000.00 3 590 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding RFQ(Panel) RFQ(Panel)Ongoing	Lunda Access Road Nkululekweni Access Road Malota Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Myenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A N/A	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25	25:04/2025 25:04/2025 25:Jun-25 25:Jun-25 25:Jun-25 25:Jun-25 20:Jul-25 02:Jul-25 02:Jul-25 02:Jul-25 20:Jun-25 20:Jun-25 20:Jun-25	N/A N/A N/A N/A N/A N/A N/A N/A	N/A N/A N/A N/A N/A N/A N/A O5-Aug-25 O5-Aug-25 O5-Aug-25 O8-Jul-25 O8-Jul-25 O8-Jul-25	12.05/2025 12.05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25	
20 000 000.00   Project	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 1 800 000.00 10 308 000.00 10 308 000.00 500 000.00 900 000.00 2 000 000.00 3 725 000.00 2 880 000.00 3 590 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding RFQ(Panel) RFQ(Panel)Ongoing	Lunda Access Road Nkululekweni Access Road Malota Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Myenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A N/A	11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25	25:04/2025 25:04/2025 25:Jun-25 25:Jun-25 25:Jun-25 25:Jun-25 20:Jul-25 02:Jul-25 02:Jul-25 02:Jul-25 20:Jun-25 20:Jun-25 20:Jun-25	N/A N/A N/A N/A N/A N/A N/A N/A	N/A N/A N/A N/A N/A N/A N/A O5-Aug-25 O5-Aug-25 O5-Aug-25 O8-Jul-25 O8-Jul-25 O8-Jul-25	12.05/2025 12.05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25	
Project Management Unit  RFQ(Panel)Ongoing 3 547 736.00 Project Management Unit 2 116 564.00 Project Management Unit 2 116 564.00 Project Management Unit 3 982 650.00 Project Management Unit 3 725 000.00 RFQ(Panel)Ongoing Mahasheng Access Road & Bridge N/A	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 1 800 000.00 10 308 000.00 10 308 000.00 500 000.00 900 000.00 2 000 000.00 3 725 000.00 2 880 000.00 3 590 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding RFQ(Panel) RFQ(Panel)Ongoing Project	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mvenyane Access Road and Bridge Umiform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Mapateng Access Road  Construction of Cedarville Internal Streets Phase 4	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A	11/04/2025 11/04/2025 11/04/2025 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 06-Jun-25 06-Jun-25 06-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 20-Jun-25	N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Jul-25 29-Jul-25 29-Jul-25 02-Jul-25 02-Jul-25 02-Jul-25 N/A	N/A N/A N/A N/A N/A N/A N/A N/A N/A 05-Aug-25 05-Aug-25 08-Jul-25 08-Jul-25 N/A	12.05/2025 12.05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 30-Jul-25	
3 547 736.00   Project   RFQ(Panel)Ongoing   Lekhalong via Magema to Outspan Access Road   N/A	Operations and Maintenance Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 11 800 000.00 14 785 000.00 500 000.00 2 000 000.00 2 000 000.00 3 725 000.00 2 880 000.00 3 590 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding RFQ(Panel)Ongoing RFQ(Panel)Ongoing RFQ(Panel)Ongoing	Lunda Access Road Nkululekweni Access Road Maloto Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mvenyane Access Road and Bridge Umiform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Mapateng Access Road  Construction of Cedarville Internal Streets Phase 4	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A	11/04/2025 11/04/2025 11/04/2025 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 06-Jun-25 06-Jun-25 06-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 20-Jun-25	N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Jul-25 29-Jul-25 29-Jul-25 02-Jul-25 02-Jul-25 02-Jul-25 N/A	N/A N/A N/A N/A N/A N/A N/A N/A N/A 05-Aug-25 05-Aug-25 08-Jul-25 08-Jul-25 N/A	12.05/2025 12.05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 30-Jul-25	
Project Management Unit  RFQ(Panel)Ongoing 2 116 564.00 Project Management Unit  RFQ(Panel)Ongoing 3 982 650.00 Project Management Unit  RFQ(Panel)Ongoing 3 982 650.00 RFQ(Panel) Mizemi-Phalane Access Road RFQ(Panel) RFQ(Panel) Reproject Management Unit  Reproject Management Unit  RFQ(Panel) Reproject Management Unit  Reproje	Operations and Maintenance Unit  Project Management Unit Project Management Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 11 800 000.00 14 785 000.00 500 000.00 2 000 000.00 2 000 000.00 3 725 000.00 2 880 000.00 3 590 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding RFQ(Panel)Ongoing RFQ(Panel)Ongoing RFQ(Panel)Ongoing RFQ(Panel)Ongoing	Lunda Access Road Nkululekweni Access Road Nkululekweni Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mwenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road Construction of Cedarville Internal Streets Phase 4 Construction of Maluti Internal Streets Phase 5	01/04/2025 01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A N/A N/A 09-Jun-25 09-Jun-25 03-Jun-25 03-Jun-25 N/A N/A	11/04/2025 11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25 N/A	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 N/A	N/A	N/A N/A N/A N/A N/A N/A N/A N/A 05-Aug-25 05-Aug-25 08-Jul-25 08-Jul-25 N/A N/A N/A	12/05/2025 12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 N/A	
Project Management Unit  RFQ(Panel)Ongoing 2 116 564.00 Project Management Unit  RFQ(Panel)Ongoing 3 982 650.00 Project Management Unit  RFQ(Panel)Ongoing 3 982 650.00 RFQ(Panel) Mizemi-Phalane Access Road RFQ(Panel) RFQ(Panel) Reproject Management Unit  Reproject Management Unit  RFQ(Panel) Reproject Management Unit  Reproje	Operations and Maintenance Unit  Project Management Unit Project Management Unit	1 400 000.00 3 500 000.00 1 500 000.00 1 800 000.00 1 800 000.00 14 785 000.00 500 000.00 2 000 000.00 2 2 000 000.00 3 725 000.00 2 880 000.00 3 590 000.00 2 2 000 000.00 2 2 000 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding RFQ(Panel)Ongoing RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing RFQ(Panel)Ongoing	Lunda Access Road Nkululekweni Access Road Nkululekweni Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mwenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road Construction of Cedarville Internal Streets Phase 4 Construction of Maluti Internal Streets Phase 5	01/04/2025 01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A N/A N/A 09-Jun-25 09-Jun-25 03-Jun-25 03-Jun-25 N/A N/A	11/04/2025 11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25 N/A	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 N/A	N/A	N/A N/A N/A N/A N/A N/A N/A N/A 05-Aug-25 05-Aug-25 08-Jul-25 08-Jul-25 N/A N/A N/A	12/05/2025 12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 N/A	
2 116 564.00   Project	Operations and Maintenance Unit  Project Management Unit Project Management Unit	1 400 000.00 3 500 000.00 1 500 000.00 1 800 000.00 1 800 000.00 14 785 000.00 500 000.00 2 000 000.00 2 2 000 000.00 3 725 000.00 2 880 000.00 3 590 000.00 2 2 000 000.00 2 2 000 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding RFQ(Panel)Ongoing RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing RFQ(Panel)Ongoing	Lunda Access Road Nkululekweni Access Road Nkululekweni Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mwenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road Construction of Cedarville Internal Streets Phase 4 Construction of Maluti Internal Streets Phase 5	01/04/2025 01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25	N/A N/A N/A N/A N/A N/A N/A N/A N/A 09-Jun-25 09-Jun-25 03-Jun-25 03-Jun-25 N/A N/A	11/04/2025 11/04/2025 11/04/2025 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25 N/A	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 N/A	N/A	N/A N/A N/A N/A N/A N/A N/A N/A 05-Aug-25 05-Aug-25 08-Jul-25 08-Jul-25 N/A N/A N/A	12/05/2025 12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 N/A	
Project Management Unit   3 982 650.00   Project Management Unit   3 725 000.00   RFQ(Panel)   Mafube-Nkosana Access Road & Bridge   N/A	Operations and Maintenance Unit Project Management Unit Project Management Unit Project Management Unit	1 400 000.00 3 500 000.00 1 500 000.00 1 800 000.00 1 800 000.00 14 785 000.00 500 000.00 2 000 000.00 2 2 000 000.00 3 725 000.00 2 880 000.00 3 590 000.00 2 800 000.00 2 2 000 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding RFQ(Panel) RFQ(Panel)Ongoing RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing RFQ(Panel)Ongoing RFQ(Panel)Ongoing Project	Lunda Access Road Nkululekweni Access Road Nkululekweni Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mwenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road Construction of Cedarville Internal Streets Phase 4 Construction of Maluti Internal Streets Phase 5 Mahasheng Access Road & Bridge	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 N-May-26 N	N/A	11/04/2025 11/04/2025 11/04/2025 112-Jun-25 112-Jun-25 112-Jun-25 112-Jun-25 112-Jun-25 112-Jun-25 112-Jun-25 06-Jun-25 06-Jun-25 N/A N/A	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 20-Jun-25 N/A	N/A	N/A N/A N/A N/A N/A N/A N/A N/A N/A 05-Aug-25 05-Aug-25 08-Jul-25 08-Jul-25 08-Jul-25 N/A N/A N/A	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 N/A N/A	
3 982 650.00 Project   Solution	Operations and Maintenance Unit Project Management Unit Project Management Unit Project Management Unit	1 400 000.00 3 500 000.00 1 500 000.00 1 800 000.00 10 308 000.00 500 000.00 900 000.00 2 000 000.00 2 880 000.00 3 725 000.00 2 880 000.00 2 500 000.00 3 590 000.00 3 590 000.00 3 590 000.00 3 590 000.00 3 547 736.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding RFQ(Panel)Ongoing	Lunda Access Road Nkululekweni Access Road Nkululekweni Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mwenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road Construction of Cedarville Internal Streets Phase 4 Construction of Maluti Internal Streets Phase 5 Mahasheng Access Road & Bridge	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 N-May-26 N	N/A	11/04/2025 11/04/2025 11/04/2025 112-Jun-25 112-Jun-25 112-Jun-25 112-Jun-25 112-Jun-25 112-Jun-25 112-Jun-25 06-Jun-25 06-Jun-25 N/A N/A	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 20-Jun-25 N/A	N/A	N/A N/A N/A N/A N/A N/A N/A N/A N/A 05-Aug-25 05-Aug-25 08-Jul-25 08-Jul-25 08-Jul-25 N/A N/A N/A	12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 N/A N/A	
Project Management Unit 3 725 000.00 RFQ(Panel) Mbizweni-Phalane Access Road N/A N/A 30-May-25 09-Jun-25 N/A N/A 20-Jun-25	Operations and Maintenance Unit  Project Management Unit Project Management Unit Project Management Unit Project Management Unit	1 400 000.00 3 500 000.00 1 500 000.00 1 800 000.00 10 308 000.00 500 000.00 900 000.00 2 000 000.00 2 880 000.00 3 725 000.00 2 880 000.00 2 500 000.00 3 590 000.00 3 590 000.00 3 590 000.00 3 590 000.00 3 547 736.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project	Lunda Access Road Nkululekweni Access Road Nkululekweni Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Myenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road  Construction of Cedarville Internal Streets Phase 4 Construction of Maluti Internal Streets Phase 5 Mahasheng Access Road & Bridge Lekhalong via Magema to Outspan Access Road	01/04/2025 01/04/2025 01/04/2025 30-May-2	N/A	11/04/2025 11/04/2025 11/04/2025 112-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25 NA N/A	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 20-Jun-25 N/A N/A	N/A	N/A	12.05/2025 12.05/2025 12.05/2025 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 30-Jul-25 N/A N/A N/A N/A	
Project Management Unit 3 725 000.00 RFQ(Panel) Mbizweni-Phalane Access Road N/A N/A 30-May-25 09-Jun-25 N/A N/A 20-Jun-25	Operations and Maintenance Unit  Project Management Unit Project Management Unit Project Management Unit Project Management Unit	1 400 000.00 3 500 000.00 1 500 000.00 1 800 000.00 10 308 000.00 500 000.00 2 000 000.00 2 2000 000.00 2 880 000.00 2 880 000.00 2 000 000.00 3 725 000.00 2 000 000.00 3 590 000.00 3 590 000.00 2 10 500 000.00 2 10 500 000.00 2 10 500 000.00 2 10 500 000.00 2 116 564.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project	Lunda Access Road Nkululekweni Access Road Nkululekweni Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Myenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road  Construction of Cedarville Internal Streets Phase 4 Construction of Maluti Internal Streets Phase 5 Mahasheng Access Road & Bridge Lekhalong via Magema to Outspan Access Road	01/04/2025 01/04/2025 01/04/2025 30-May-2	N/A	11/04/2025 11/04/2025 11/04/2025 112-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25 NA N/A	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 20-Jun-25 N/A N/A	N/A	N/A	12.05/2025 12.05/2025 12.05/2025 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 30-Jul-25 N/A N/A N/A N/A	
	Operations and Maintenance Unit  Project Management Unit Project Management Unit Project Management Unit Project Management Unit	1 400 000.00 3 500 000.00 1 500 000.00 1 800 000.00 10 308 000.00 500 000.00 2 000 000.00 2 2000 000.00 2 880 000.00 2 880 000.00 2 000 000.00 3 725 000.00 2 000 000.00 3 590 000.00 3 590 000.00 2 10 500 000.00 2 10 500 000.00 2 10 500 000.00 2 10 500 000.00 2 116 564.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing	Lunda Access Road Nkululekweni Access Road Nkululekweni Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Myenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road  Construction of Cedarville Internal Streets Phase 4 Construction of Maluti Internal Streets Phase 5 Mahasheng Access Road & Bridge Lekhalong via Magema to Outspan Access Road	01/04/2025 01/04/2025 01/04/2025 30-May-2	N/A	11/04/2025 11/04/2025 11/04/2025 112-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 06-Jun-25 06-Jun-25 NA N/A	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 20-Jun-25 N/A N/A	N/A	N/A	12.05/2025 12.05/2025 12.05/2025 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 30-Jul-25 N/A N/A N/A N/A	
Project management Unit 2 000 000.00   KP-Q(Panet)   Motsekoa Access koad   IN/A   N/A   SU-May-25   U9-Jun-25   N/A   N/A   20-Jun-25	Operations and Maintenance Unit Operations and Maintenance Uni	1 400 000.00 3 500 000.00 1 500 000.00 1 800 000.00 1 800 000.00 500 000.00 2 000 000.00 2 2 000 000.00 3 725 900.00 2 880 000.00 3 590 000.00 2 000 000.00 3 590 000.00 2 116 564.00 3 982 650.00	RFQ(Panel) Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing RFQ(Panel)Ongoing RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing	Lunda Access Road Nkululekweni Access Road Nkululekweni Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mvenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road  Construction of Cedarville Internal Streets Phase 4  Construction of Maluti Internal Streets Phase 5  Mahasheng Access Road & Bridge  Lekhalong via Magema to Outspan Access Road  Mafube-Nkosana Access Road & Bridge	01/04/2025 01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 N/A N/A	N/A	11/04/2025 11/04/2025 11/04/2025 11/2-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 12-Jun-25 N/A N/A N/A N/A N/A N/A N/A	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 20-Jun-25 N/A N/A N/A	N/A	N/A	12.05/2025 12.05/2025 12.05/2025 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 30-Jul-25 N/A N/A N/A N/A N/A	
	Operations and Maintenance Unit Project Management Unit	1 400 000.00 3 500 000.00 3 798 000.00 1 800 000.00 1 800 000.00 14 785 000.00 500 000.00 2 000 000.00 2 755 000.00 2 880 000.00 3 725 000.00 2 000 000.00 3 590 000.00 2 180 000.00 3 590 000.00 2 180 000.00 3 590 000.00 3 590 000.00 3 547 736.00 2 116 564.00 3 982 650.00 3 725 000.00	RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) RFQ(Panel) Competitive Bidding RFQ(Panel)Ongoing Project RFQ(Panel)Ongoing	Lunda Access Road Nkululekweni Access Road Nkululekweni Access Road Baxton Park Bridge Lugada Mahlabathini Bridge Mwenyane Access Road and Bridge Uniform and Protective Clothing Tarfix bags Road sidewalks Phalane to Mbizweni Access Road Motsekuoa Access Road Mapateng Access Road  Construction of Cedarville Internal Streets Phase 4 Construction of Maluti Internal Streets Phase 5 Mahasheng Access Road & Bridge Lekhalong via Magema to Outspan Access Road Mafube-Nkosana Access Road & Bridge Mbizweni-Phalane Access Road & Bridge	01/04/2025 01/04/2025 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 30-May-25 N/A N/A	N/A	11/04/2025 11/04/2025 11/04/2025 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 11/2-Jun-25 06-Jun-25	25/04/2025 25/04/2025 25-Jun-25 25-Jun-25 25-Jun-25 25-Jun-25 02-Jul-25 02-Jul-25 02-Jul-25 20-Jun-25 20-Jun-25 20-Jun-25 N/A N/A N/A N/A 09-Jun-25	N/A	N/A	12/05/2025 12/05/2025 12/05/2025 27-Jun-25 27-Jun-25 27-Jun-25 12-Aug-25 12-Aug-25 30-Jul-25 30-Jul-25 30-Jul-25 N/A N/A N/A N/A N/A 20-Jun-25	

1	-										
Project Management Unit	3 590 000.00		Mapateng Access Road	N/A	N/A	30-May-25	09-Jun-25	N/A	N/A	20-Jun-25	
Project Management Unit	2 000 000.00	RFQ(Panel)	Upgrading of Stormwater	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Project Management Unit	2 000 000.00	Transversal Contract	Specialized vehicle	N/A	N/A	N/A	N/A	N/A	N/A	18-Jul-25	
Project Management Unit	212 880.00	Request for Quotations	Protective Clothing	30-May-25	18-Jun-25	23-Jun-25	30-Jun-25	N/A	N/A	11-Jul-25	
MUNICIPAL MANAGER'S OFFICE											
Communications and SPU Unit											
Communications and SPU Unit	1 300 000.00	Request for Quotations	Mayoral Cup Prizes	30-May-25	03-Jun-25	13-Jun-25	25-Jun-25	N/A	N/A	04-Jul-25	
Communications and SPU Unit	150 000.00	Request for Quotations	Miss Matatiele Prizes	30-May-25	03-Jun-25	13-Jun-25	25-Jun-25	N/A	N/A	04-Jul-25	
Communications and SPU Unit	150 000.00	Request for Quotations	Burial Services	30-May-25	03-Jun-25	13-Jun-25	25-Jun-25	N/A	N/A	04-Jul-25	
Communications and SPU Unit	100 000.00	Request for Quotations	Matric Awards Prizes	30-May-25	03-Jun-25	14-Jun-25	28-Jun-25	N/A	N/A	05-Jul-25	
Communications and SPU Unit	250 000.00	Request for Quotations	Mayor's Recognition Awards	30-May-25	03-Jun-25	15-Jun-25	29-Jun-25	N/A	N/A	06-Jul-25	
Communications and SPU Unit	150 000.00	Request for Quotations	Gifts and Promotional Items for Golf Day	30-May-25	04-Jun-25	16-Jun-25	30-Jun-25	N/A	N/A	07-Jul-25	
Communications and SPU Unit	110 000.00	Request for Quotations	Video Camera and Stabilizer	30-May-25	04-Jun-25	17-Jun-25	01-Jul-25	N/A	N/A	08-Jul-25	
Communications and SPU Unit	150 000.00	Request for Quotations	Multi-media Box for Streaming and Podcast	30-May-25	04-Jun-25	18-Jun-25	02-Jul-25	N/A	N/A	09-Jul-25	
Communications and SPU Unit	50 000.00	Request for Quotations	Camera LED video light kit	30-May-25	05-Jun-25	20-Jun-25	04-Jul-25	N/A	N/A	11-Jul-25	
Communications and SPU Unit	50 000.00	Request for Quotations	Podium	30-May-25	05-Jun-25	21-Jun-25	05-Jul-25	N/A	N/A	12-Jul-25	
Communications and SPU Unit	50 000.00	Request for Quotations	Sound System	30-May-25	05-Jun-25	22-Jun-25	06-Jul-25	N/A	N/A	13-Jul-25	
	R225 055 830.00									-	•

## CONTRACTED SERVICES STRATEGIC SECTION

MUNICIPAL MANAGER: MR L.MATIWANE
SIGNATURE:

