2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)

P1G0101.01 01. To Provide support to  Identification of indigent 1 [Number of registered Provide servicesto  [10,511 registered 4451 N/A 4451 registered  |11966 registered indigent  [Achieved N/A 12 monthly indigent
indigent households with household in the municipal indigent beneficiaries 20,542 indigent indigent beneficiaries |beneficiaries indigent beneficiaries were provided status quo reports.
the municipality area provided with services. beneficiaries as provided were currently receiving| beneficiaries with Electricity (alternative

follows: provided with support provided with energy), Refuse, Rates, Non-
Electricity, Electricity (alternative services as Grid Solar services

§ Refuse and rates, energy), Refuse, Rates, follows: ing to

g Gel and oil, Non-Gride {Gel-Oil}, Electricity, R11,003,537,08 during the

3 Solar Solar services Refuse and rates, [2018/2019 Financial year.

% amounting. Alternative energy

w by 30 June 2019

Q

>

x

w

7]

Q

5

<

o

P1G0206.01 and 06. Achieve sound Utilise contracted service 2 |Number of days’ waste is Cleaning and removal [Cleaning and removal [Waste removal N/A 96 days (twice a |82 days were utilized for  |Not Achieved The unit will conduct ~ |Mabo Industries Log

P1G0206.02 environmental management [providers to clean and removed from residential of waste for 96 days |of waste done for 96  |from residential \week), waste waste removal from awareness campaigns on | Book
and land use conservation  [remove waste from areas by the set date from 7427 days from 7427 areas in FY 17/18 removal from residential areas in wards 1, recycling for residents to

E management. residential areas. in Wards in wards 1, [Waste removal residential areas in[19, 20 and 26. Waste was control the situation in
“>J 1,19,20and 26 by |19, 20 and 26 by 30 [from business \wards 1, 19,20  [removed 344 days daily times of turmoil.
a 30 June 2018. June 2018. areas in the and 26 by 30 June |from the CBD by 30th of
a Matatiele CBD in 2019 AND June 2019.
) the FY 17/18 365 days
S (DAILY) waste
& services to
3 businesses in the
7 CBD by 30 June
s 2019
P1G0206.05 > 06. Achieve sound Utilise contracted service 3 Number of reports submitted |12 reports on tons of [Compiled 12 monthly |Existing Landfill |N/A 4 quarterly reports |4 quarterly reports NOT Not Achieved Terminated contract. Termination letter
% environmental management [providers to operate and on operation and waste disposed of at |reports on 14,310 tons |site itted on on Operation and /Appointment of new
5 and land use conservation  [manage landfill site. management of landfill site  |landfill site by 30 of waste disposed of at Operation and management of landfill to service provider will be
uDJ management by set date June 2018. the landfill site by 30 management of SAWIS by 30 June 2019. done during Quarter 3
w June 2018. landfill to SAWIS of the 2019/2020
4;) by 30 June 2019. financial year.
x
w
7]
Q
w
<
o
P1G0206.06 06. Achieve sound /Appoint service provider for 4 |Stage 7 (80%) N/A N/A There isno N/A Stage 7 (80%) Stage 7 (80%) Not Achieved Construction of Waste |Advert in EG Fever
environmental management |construction of waste buy Practical Completion of recycle center in Practical Practical Completion of buy back Centre to newspaper dated 31

BASIC SERVICE
DELIVERY

and land use conservation
management.

back centre

Waste buy back centre by 30
June 2019

MLM

Completion of
\Waste buy back
centre NOT
DONE by 30
June 2019

'Waste buy back centre NOT
DONE by 30 June 2019

commence in 2019/20
Financial Year after
closing date of 21 June
2019.

May 2019
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

IDP / SDBIP NO.

NATIONAL KEY
PERFORMANCE AREAS

OBJECTIVE
PER IDP)

(As

STRATEGIES
(AS PER IDP)

NO

INDICATORS

COMPARISON
WITH PREVIOUS
YEAR

CURRENT
YEAR

Status (Achieved / Not
Achieved

Measures taken to
improve performance

Portfolio of Evidence

2017/2018
(TARGET)

2017/2018
(ACTUAL)

DEMAND

BACKLOG

2018/2019
(TARGET)

2018/2019 (ACTUAL)

P1G0206.02

BASIC SERVICE DELIVERY

06. Achieve sound
environmental management
and land use conservation
management.

Maintenance of surfaced
roads infrastructure

Number of road verges cut
by set date

Cut grass on 43171m
road verges in ward
1,19, 20 and 26 by
30 June 2018.

43171m of grass cut in
the road verges in ward
1,19,20 and 26 by 30
June 2018

Grass cutting done|
on road verges in
19, 20, 26 View
in2017/18 FY

N,

A

Ninety (90) road
verges streets in
ward 1, 19, 20
and 26 cut by 30
June 2019.

121 road verges were cut
using appointed the service
providers, ANATHIRAZ
and MAHLONONO in
wards 1, 19, 20 and 26 by
30 June 2019. In October
2018, 26 road verges were
cut, November 2018, 44
road verges were cut,
December 2018, 28 road
verges were cut, Jan 2019,
24 road verges were cut,
February 2019, 6 road
verges were cut, March
2019, 5 road verges were
cut.

Achieved

N/A

Reports for grass cutting
from ANATHIRAZ and
MAHLONONO.

P3G04010.02

BASIC SERVICE DELIVERY

Plan, design and provide a
sustainable human capital
establishment.

Number of Public knowledge
and awareness programmes
on Library Information and
Literacy hosted by the set
date.

Host one (1) SA
Library week by 30
June 2018.

One (1) SA Library
week was hosted on 27
February 2018 at Ward
10.

Library week,
world book and
copy rights day,
International
literacy day,
National book
week, Two
holiday
programmes
hosted in 2017/18
FY

7 Public

10 Public knowledge and

and
awareness
programmes on
Library
Information and
Literacy hosted by
30 June 2019

on
Library Information and
Literacy hosted by 30 June
2019 as follows:

National Book Week on (1) 22
August 2018 at ward 8,

(2) Book Club Discussions held
at Cedarville Public Library on
28 September 2018, (3) Book
Club Discussions held at
Matatile Public Library on 26
October 2014 (4) Book
Launch/Holiday Program on 10
December 2018 at ward 10.

(5) SA Library week on the 05
March 2019 at ward 19. (6)
'World Book and Copyright
Day on the 21 May 2019 at
Maluti Public Library.

(7) Book Club discussions on
23 May 2019 at Lupindo. (8)
Book club discussion session at
Mango Public Library on the
11 June 2019. (9) Library and
Information Services Sessions
held on 12 June 2019 at Alfred
Nzo District Municipality
(ANDM), (10) World Play Day
2019 Celebration held on 13
June 2019 at ANDM.

Achieved

N/A

Attendance registers
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)

P1G0207.02 05. To maintain municipal |Appoint a Service provider 7 [Number of municipal N/A N/A Swimming Pool  |N/A (1) swimming 1) Swimming Pool was Achieved N/A Copy of Advertisements,
infrastructure and public to maintain the swimming facilities maintained, cleaned maintained in pool, two (2) malr\_lamed through a service Appointment letters and
amenities pool. and machine purchased 2017/18 FY blocks of provider Amamayeza Roads invoices, Weekly

Municipal Public and Barthworks appointed on Routine Maintenance
" the 03 October 2018 for
Toilets in Market [o 0 ¢ of R177,125.00. Plan/Report, and
Square and Taxi  (2) Blocks of Public Toilets Assessment of facilities
Rank, four (4) (Taxi Bus rank, Harry Gwala,
sports fields, thirty|Coffee Pot and Maluti) were
nine (39) maintained through a service
> ity halls |provider Amamayeza Roads
& maintained and and ;anhwarks as per the
4 one (1) sports appointed letter dated 15
i P January 2019 for the amount of
o field machine R642,729,60
W P by 30 |3) Routine maintenance of
O June 2019 community halls and weekly
E grass trimming of thirty-nine
ui (39) community halls was done
O by 30 June 2019.
5 4) Sports field machinery and
f-g protective clothing was
procured through service
provider (LKG) appointed on
the 30 October 2018 for the
amount of R122,000.00

P1G0207.04 7. To promote safer, Use internal and external 8 Number of kil of fire |Establish 16 E: i 27 kmof |17 kilometers of [N/A 20 kilometers of |24 kms of fire belt burnt in  |Achieved N/A Disaster, Fire and
informed and secure resources belts established by set date |kilometres of fire fire belts in Matatiele |fire belts fire belts Cedarville, Mountain Lake Rescue Service Incident
communities Percentage of reported fire belts by 30 June 2018 |and Cedarville by 30 [established in the established AND |NR and Wilfred Bauer NR Report for July 2018

and disaster incidents June 2018 2016-17FY. Respond to from July 2018 and June and June 2019 PLUS 12
responded to by set date. 85 fire incidents 100% of reported |2019 100% (Twelve {12} x Disaster/Preliminary

> attendant to in the fire and disaster  |disaster incidents attended Reports

& 2017-18FY fire incidents by 30 |to. Two hundred and thirty

5 season. 10 disaster June 2019. one {231} were households

o incidents attended affected.

W to in the 2016-

Q 17FY.

S

x

w

7]

Q

w

<

o

P1G0102.15 02. To improve the /Appoint a service provider 9 |Square meters of municipal  [Prepare Designs and |Layout Plan prepared |Approved site for |N/A Relocation and The project of construction |Not achieved Contractor will be Advertisement in Daily

; provision basic services to  |to erect fencing and pound constructed at Specifications for for Animal Pound by |the pound Construction of  |of Municipal Pound was appointed during the Dispatch Newspaper

w rural and urban communities [construct pound Mazinyo Farm by set date establishment of 30 June 2018 prepared the Municipal first advertised on 22 second quarter of dated 11 June 2019

5 in the municipality. relocation of the by Infrastructure Pound to old February 2019 and closed 2019/2020 Financial

a animal pound by 30 |Services Department. Mazinyo farm by  [on 15 March 2019. Bidders Year.

w June 2018 Specifications were not 30 June 2019 \were non-responsive and the

g completed due to re- project re-advertised on the

x location of pound site. 11th of June 2019 and

4 closed on 02nd July 2019.

Q

5

<

3]
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)

P1G0104.01 4. To provide suitable and|Appoint a service provider 10 |Stage 7 (80%) Practical 50% Completion Stage 50%: 50% Completion [(20%) completion|Stage 07 (80%)  |Stage 07 (80%) completion Not achieved Project end date Transtruct Building and
> conducive working|for completion Windows Completion of building of Council chambers |Concrete casting of council of the council completion of the |of the council chambers amended to 31 March | Civil Contractors Site
x conditions  for municipal|Plastering and Landscaping construction Council 30 June 2018 framework under hambers in need be [council chambers [NOT DONE by 30 June 2020. progress reports dated,
% staff and councillors of council chamber Chambers by set date construction by 30 2017/2018 FY done by 30 June 2019 |2019. 30 July 2019, 29 May
a June 2018. Stage 6 60% 2019, 2 May 2019, 20
o Building of walls March 2019, 20
8 and plastering February 2019, 23
S January 2019, 28
i November 2018, 31
3 October 2018, 19
@« September 2018, 25 July|
g 2018

P1G0102.13 02. Improve access to Provide access to electricity 11 |Number of households with | Connection of 207 207 not [3008 H 627 2550 households |2008 households connected Not achieved Budget funding will be | Appointment letter,

services in rural areas to all households access to a basic level of households in connected in Chibini Afelectrified in not connected in 1. Tsitsong and |as follows: (Mohapi {293}, made available from the |Progress Reports and
through sustainable road electricity connected by set | Chibini A — E Phase |E) not connected by 30|2017/18 FY Khohlong, 2. Pamlaville {236}, MLM budget in the next |Completion Certificate
network and buildings date 2 by 30 June 2018. June 2018. Mohapi 3. Nkungwini {140}, Goxe financial year, and photos.
infrastructure and Pamlaville {phase [and Kwa Matiase A {399}, 2019/2020 to connect
> electrification. 2}, 4. Nkungwini, |Black Diamond {107}, the 627 outstanding
E 5. Goxe and Kwa |Tsitsong and Khohlong households.
> Matiase A, 6. {371}, Nice field and
d Black Diamond, [Mateleng {462} in 31
a 7. Matelengand  [March 2019.
8 Nice-Field,
> 8. Nkali, 9. Chere
x
w and Mahareng
2 connected with
17} access to a basic
< -
@ level of electricity
by 30 June 2019
P1G0105.06 O5. To maintain municipal [Provide adequate bulk 12 |Number of mini subs and Construction of 2 x Project completed on |Existing Mini sub-|(1) Ring main was [2 Mini sub (2) Mini Subs delivered on Not achieved Project to be deferred to|Delivery notes
infrastructure and  public|infrastructure for electricity Ring Main Units (RMUs) 11 KV (4.16 km) link | the 28 October 2017 |stations are not delivered stations and 1 15 October 2018 and 28 the new financial year|
amenities replaced by set date. line from Mountain overloaded and Ring main unit June 2019 One (1) Ring 2019/2020 (Quarter 4)
view substation by 30 aging replaced in Ward |main) WAS NOT delivered and the functionality|
June 2018 19 by 30 June in Ward 19 by 30 June changed to|
2019 2019. accommodate local
SMMEs as per section
59 of the SCM policy|
approved by Council
> which reads “59. Local
& Economic Development|
= 1. As part of promoting|
@ local economic|
a
w development all
e construction  projects|
E below  R4million or|
u CIDB Grading 4 or|
Q below there will be no
2 functionality  required
@ depending on

determination by end
user department.” This|
will ensure that the bids
are awarded.
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON

NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P10G105.07 w To maintain municipal Provide adequate bulk 13 |Number of new street lights |N/A N/A Existing street 55 new Street 55 new Street 55 new Street Lights NOT [ Not achieved Budget funding of R1Im |SCM report
) N infrastructure and public infrastructure for electricity installed in Main Street, lights along Main |Lights still need to|Lights installed in [INSTALLED in Matatiele, will be made available
E 5 amenities Matatiele by set date. Street. No street  |be installed at Matatiele, Main  |Main Street by 30 June from the MLM budget
w> lights along West [existing streets.  |Street by 30 June |2019. in the next financial
o d street 2019 year, 2019/2020 to
(2 o install the 55 lights.
o
P1G0105.08 Improve access to services in | Provide access to electricity 14 |Number of new high masts ~ [N/A N/A 3 high mast 3 New High 3 New High 3 New High Masts lights [ Not achieved Project to be deferred to|Bid Adjud. Report dated
rural areas through to all households lights installed Installed (2 in Masts lights Masts lights NOT INSTALLED in the new financial year|29 March 2019.
sustainable road network by set date Njogweville, 1 installed in Ward [Ward 20 by 30 June 2019 2019/2020 (Quarter 4)
and buildings infrastructure Area ) 20 by 30 June and the functionality
and electrification. 2019 changed to|
accommodate local

BASIC SERVICE DELIVERY

SMMEs as per section
59 of the SCM policy,
approved by Council
which reads “59. Local
Economic Development|
1. As part of promoting

local economic|
development all
construction projects|

below  Ramillion  or|
CIDB  Grading 4 or|
below there will be no
functionality  required
depending on|
determination by end|
user department.” This|
will ensure that the bids
are awarded.
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P1G0102.01.3, Improve access to services in [ Construction of gravel roads | 15  [Number of kms of gravel To construct 80% Stage 9 (95%) 643.7 km of 624.1 km still 19,6kms of Gravel | 19,6km of gravel access Achieved N/A Practical completion
P1G0102.01.2, rural areas through access roads constructed by ion of Bt existing roads needs to be Access Roads roads construction certificate.
P1G0102.01.1, sustainable road network set date via Taung to Project practically constracted construction of  [completed by 30 June 2019
P1G0102.01.5 and buildings infrastructure Preschool Access completed on the 29th [1]Nomgavu Stage 8 (95%) Nomgavu
and electrification. Road by 30 June of June 2018 Access Road /AR(4km): Retention
2018 (4km); released on 31 May 2019
[2]Epiphany Epiphany AR(8,6 km) :
(8,6km); [3] T13 |Projects is on Retention
Zwelitsha (3km); [stage
[4] Vikinduku T13-Zwelitsha AR (3 km)
E (4km) by 30 June |Practical completed as from
g 2019 26 April 2019
S
o] Vikinduku AR (4 km)-
8 released final retention on
S 30 April 2019
x
w
7]
Q
5
<
o
P1G0103.01 Improve access to services in | Construction of sports 16 |Stage 6 (85%), To construct 65% Project is 15% 6 existing sports |4 more sport fields|Stage 6 ( 85%) Stage 6 (85%) completion of|Not achieved The Contractors will Project report from
rural areas through facilities Completion building ion of a -Tender was [fields needs to be completion of Matatiele and Cedarville submit a catch up Mabona Civils and Plan
sustainable road network construction by set date  |Matatiele sport center |readvertised on the completed. Matatiele and Sport Centers NOT DONE program that will be Hire on Cedarville Sport
and buildings infrastructure by 30 June 2018 20th April 2018, site Cedarville Sport  [by 30 June 2019. However, ensure that the projects [Center and report from
and electrification. briefing on the 02nd of Centers by 30 for Cedarville Sport Center: will be completed in Sivivane Construction
May 2018 , tender June 2019 Fencing is 100% complete, 2019/2020 financial on the Matatiele Sport
closed on the 21st of Construction of storm water year. Center.
> May 2018, and project drainage is at 40%
& is on evaluation stage complete. Construction of
> change rooms is at 40%
j complete. For Matatiele
S Sport Center: Importing of
o G7 Material and
z construction of Layer works,
u fencing is at 60%
o completion.
w
3
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P1G0102.02.1, Improve access to services in [ Construction of surfaced 17 |Number of kms of surfaced ~ |Construct 70% Stage 7 (70%) 53.08km of 38.88km surface |14,2km of Internal | 14,2km of Internal Streets, |Not Achieved N/A Monthly Internal and
P1G102.02.2 rural areas through roads roads ion of Layers up to |existing surfaced |[road need tobe  [Streets, Matatiele |Matatiele CBD and Progress Reports (26
sustainable road network Mountain View G5 are 100% complete |roads done CBD and Mountain view NOT April, 3 June 2019),
> and buildings infrastructure Internal Streets by 30 |Stage8 (90%) Kerbing Mountain view completed by 30 June 2019 Project Progress Report
& and electrification. June 2018 is 100% complete completed by 30 (25 February 2019, 25
> June 2019 March 2019, 26 April,
o 2019, 9 May, 11 June
B 2019), Site Photo’s,
[} Attendance of Progresss
E and Technical Meeting
u of 20 February 2019, 3
I8} April 2019, 9 May
2 2018, 3 and 11 June
[+ 2019
P1G0102.10.1, Improve access to services in |Maintenance of gravel roads | 18 [Number of Kilometers of N/A N/A 643.7 km of 624.1 km still 11.4km of [1] 1.5 [11.4 km of access roads was | Not achieved A bidder to be appointed | Advertisement dated 11
P1G0102.10.2, rural areas through infrastructure gravel roads maintained and existing roads need to be kms of Linotsing NOT MAINTAINED and in the new financial year |June 2019 in the Daily
P1G0102.10.3 sustainable road network by set date. Number of meters constracted Access Road [2] 25m bridges not 2019/2020 Dispatch — bid name:
and buildings infrastructure of rehabilitation of bridge 4.2kms of Rehabilitated Construction and
and electrification. Magonqolweni Maintenance,
Access Road [3] Supervision and
E 2.6kms of Monitoring of Plan
g Thotaneng Access Project Management
3 Road [4] 3.2kms Services
ugJ of Mapotseng
Y Access Road
S MAINTAINED
& and [5] 25m
8 Mafube and
> Sekhutlong
3 Culvert BRIDGE
Rehabilitated by
30 June 2019
P1G0102.01 Improve access to services in [ Construction of bridges 19  |Number of new bridges Construct 50% 20% completed 9 existing bridges |5 bridges need to |Four (4) new Four (4) new bridges NOT [ Not achieved Mabheleni, Progress reports
rural areas through constructed by set date completion of Contractor was be done bridges CONSTRUCTED and Stage Ngcwengane and
sustainable road network Mabheleni bridge by [appointed on the 11th constructed — {1} |7 (100%) of Lagrange Freystata bridges will be
and buildings infrastructure 30 June 2018 of April 2018. Mabheleni bridge, |Pedestrian Bridge not completed in 2019/2020
> and electrification. {2} Nomgavu completed by 30 June 2019 financial year. For
& Bridge, {3} Lagrange Pedestrian
> Freystata Bridge Bridge. The contract
o and {4} was ceded to a
S Ngcwengane subcontractor (Incline
o —Bomvini Bridge and Decline) on the
z and Stage 7 24th of January 2019 to
o (100%) of complete the works.
8} Lagrange
g Pedestrian Bridge
o completed by 30

June 2019.
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P1G0102.12 Support local agriculture /Appoint a service provider 20 [Percentage of Silo phase 3 |Stage 7 (80%) Stage 7 (80%) — the  |Phase 1 completed |N/A Stage 09 (100%) |Stage 09 (100%) Not achieved Contractor will be | Advertisement
E sector through provision of  [for completion of silo constructed by set date Windows Plastering |following was in 2017/2018 Construction of | Construction of Silo phase 3 appointed by 30
w agriculture infrastructure facility L i H Financial Year Silo phase 3 by 30 [NOT DONE by 30 June September 2019.
5 ‘Windows June 2019. 2019. Project advertised on
% Plastering 18 January 2019 and closed
w Landscaping on 07 February 2019. Re-
‘;’ Completed by 30 June advertisement was on 11
x 2018 by Manong June 2019 and set to close
& Construction on 02 July 2019.
Q
7]
<
o
P1G0206.08 06. Achieve sound 21 |Number of compactor trucks |Procurement and Drafting of TOR was N/A One (1) Waste One Waste compactor achieved Invoice, delivery note
environmental management delivered by set date delivery of (one) 1 done and submitted to Truck |delivered and received on and pictures
and land use conservation skip loader truck and |BSC on 26 Jan. 2018, delivered by 30  |the 13th of June 2018
management. 20 skip bins by 30 advertisement, placed June 2019
June 2018. on 22 Feb 2018.. The
first intention to
appoint was issued on
> 11 April 2018.
& Objections were
2 received after and the
d bid was referred back
2 to the BAC on 19 June
8} 2018 The delivery of
z the Skip loader truck
4 and 20 skip bins will
o be done during
2 2018/2019 financial
o year as the
appointment letter to
service provider was
only issued on 22 June
2018.
P1G0206.07 06. Achieve sound Appoint service provider for | 22 |Number of chalets N/A N/A 2 chalets exist in [N/A 2 chalets 2 chalets constructed in the |Not achieved Appointment of service |N/A
environmental construction of additi constructed mountain lake constructed in the |mountain lake NOT DONE provider will be done by
N and land use conservation  [chalets reserve mountain lake by |by 30 June 2019. Project 30 September 2019.
& management. 30 June 2019 was advertised on the 31%
s May 2019 and closed on
@ 07" of June 2019.
a
w
g
S
x
w
7]
Q
w
<
o
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P1G0206.03 06. achieve sound Source Cemetery 23 [Number of reports submitted [N/A N/A Existing Cemetery |N/A 4 Quarterly 4 Quarterly reports on the  |Not achieved Cemetery management | Advertisement and
environmental management [Management System to council by set date reports on the Cemetery Management and system will be budgeted |Cancellation letter
and land use conservation  [through procurement Cemetery procurement of a Cemetery for in the 2020/2021
management processes Management and [software NOT DONE by 30 Financial Year.
E procurement of a  |June 2019. Project was re-
g Cemetery software |advertised on the 17 May
3 by 30 June 2019 2019 and still non-
o] responsive
w
Q
>
x
w
7]
Q
5
<
o
P5G08019.10 019. To provide a healthy, [Prepare specification, 24 |Number of Municipal N/A N/A 31 Municipal N/A Procure 9 13 Vehicles were procured | Achieved N/A Registrations and
safe, secure and productive |advertise and award service vehicles procured by set date. vehicles ici 30 June 2019 invoices
f( work environment provider by 30 June 2019 |5 Sedans, 4 Toyota Hilux
S . double Cab bakkies, 3
== ge] Single cab bakkies and 1
2E '; quantum bus
£z
503
z 39
242
adg
omx
zoF
=]
=
019. To provide a healthy, 25 [Number of staff provided To provide 60 staff  |Protective clothing was N/A N/A Provide 20 staff  |Provided 29 staff with Not Achieved Where applicable Delivery Notes/Invoices
safe, secure and productive with pi uniform by set with delivered on the 21% of \with necessary necessary protective uniform Outstanding Protective
work environment date necessary protective |February 2018. 108 protective uniform [from the Public Amenities clothing will be

MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

uniform by 30 June
2018

overalls 2 piece, 54
rain-suits, 10 long-
sleeved work shirts, 54
golf shirts, 53 long
sleeved work shirts, 54
hats, 54 safety boots ,
54 PW Leather palm
glove, 54 PW PVC
palm glove, 54 beanie,
54 High VIZ waistcoat

by 30 June 2019.
(THIS IS AN
ERROR ON
THE REVISED
SDBIP as 20 only
covers 1 unit yet
the target is set
for 4 units)

and EPWP and Auxiliary
Electricity and Pound
Services units. 20 staff
NOT PROVIDED with
necessary protective uniform
from the Project Operation
and Maintenance
Management unit.

delivered in July 2019
and relevant purchases
made by the 4th Quarter
during 2019/2020 FY.
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P6G09021.13 To improve access of|To synchronise integrated 26 [One Aerodrome and N/A N/A There is no Fire N/A Develop and One Aerodrome and Not Achieved Grant Funding will be  [Draft Request for
emergency services development planning Emergency Services Plan Station, no approve One (1) |Emergency Services Plan sought during Proposals for the Dev.
ﬂ( through active participation approved by set date. Disaster Aerodrome and  [NOT approved by 30 June 2019/2020 financial Of the Aerodrome and
S az and involvement of management Emergency 2019 year Emergency Services
= czz o and other Centre and the Services Plan by Prescinct.
2 = '; stakeholders. Aerodrome 30 June 2019
E w= infrastructure is
2 % § dilapidated.
242
S5z
u
ZakF
Za
=]
=
P5G07018.01 z To plan, design and provide|To utilise both internal and 27 |Approved 2018/19 reviewed |Approval of one (1) [:‘;;;’::x:ﬂ:‘:;@mf;‘;“;n;‘:) 2017/18 approved N/A Approval of the  |Reviewed Staff Achieved N/A Approved Staff
] a sustainable human capital [external resources for staff Establishment by set 2018/19 Staff were identified as displaced in terms | reviewed Staff 2018/19 E: i was approved Establishment and
o 2 establishment. attainment of this objective date. Establishment by 30 fﬂ’i;?;":::i\::e’:‘“*;;‘ﬁ’;z: in| Establishment reviewed Staff on 13 June 2019 by Council Extract
<Z( E June 2018. was conducte and finalzed on 31 Establishment by |Municipal Council as per
o) E 30 June 2019 Council Resolution No.
5 2 CR 842/13/06/2019
2z February 2018
- m  Municipal Staff
GE Eamen o v e
zo 201812019 ted tothe LLF
=2 o 08w oore Sis
= [STANCO on 18/04/2018, Exco on
it 20 & 2504 a0 o Counclon
2610412018, and was adopted by
gy Couri s por Rt umoer
Sa cr 3s0rzs/01201
=9
w
>
w
a
P5G07018.03 To Capacitate, develop,|Utilization of training 28  |Number of training N/A N/A Twenty (20) N/A Coordinate fifteen |c: oy sendes concvunion () rostwaris onzs | AChieved N/A Registers
manage  and  maintain|providers and in house interventions coordinated as training (15) training & [ e e e
municipal human capital. trainings per WSP by set date programmes capacity building ;"j;:a":]“‘mi”b‘a“mw";w*nm 1§
coordinated in P B D et s o s n 5
2017/ 2018 WSP of 2018

MUNICIPAL INSTITUTIONAL DEVELOPMENT AND
TRANSFORMATION

/2019 by 30 June
2019.

ModiaSpociais, Conmanicaon Offcial’sand PR and
o Councilos 2630 Noverber 201, Four Officials

Miarch 2019, 21 Offcils s (15) Fourction
i Programme (FIDE) ON 25

s s by e Local Goverrre Sector Eucaton
vaving uor (LGSETA) Moy rae.
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)

P5G07018.04 To Capacitate, develop,|Facilitate ent of 29  |Number of students provided |Facilitate placement |[A total of twelve (12)|Experiential N/A Facilitate the e [ Achieved N/A for approval
a manage  and maintain | Trainees for Experiential with an experiential learning |of ten (10) young young graduates were|training offered to implementation of [y it s aeet: o4 of experiential learning
§ municipal human capital (Internship & In-service) (Internship & In — service) by |graduates for facilitated and placed |thirty-three 24 students on e putipiont. and internship.
= Training Programme by 30 set date Internship as follows: students (21 - icipal funded o1
5 June 2018. Programme by 31 Internship & 12 In Experiential o 1
2 March 2018. — Services) in learning oevloprre g 1

Conmy Serices 3
) 202017/2018. P (12 i
oz Internship & 12 [ares ™"
2 E In — Service) by [anes
9= 30June 2019, [
<= RS —
> et placed
E 8 :nsc‘rvm taining
7] 71
-4 i prcipton:
=4 iy
- renStteren & il Corrol 1
b5 F [ v—
4
z oveue & Expontiure 2
3 Lo Seices 1
& e s
g
z
=]
=
P5G08018.07 & 018.To build a healthy, |Utilisation of internal and 30  [Number of employee Four (4) educational |Four (04) educational |Four (4) N/A Conduct Six (06) |Six (6) Educational awareness |Achieved N/A Attendance registers
P5G07018.06 and  effecti nal resources relations held by sessions session for i employee relations |sessions conducted as follows:
workforce set date on health and safety were programmes by 30 |1-nformatin f‘wﬁ‘m‘;"g
a for employees held by |conducted as follows: |sessions on safety June 2019. :mugsgezrg'f; onthe
§ 30 June 2018. 1.Cancer and & wellness for ) 2. TBIHIV screening on the 12
= Woman’s Health employees held in October 2018.
E Awareness (11 August [2017/18 3.Cultural diversity on the 02
> 2017) November 2019.
% 2.HIV/AIDS 4. Sport Day on the 23
Uz Awareness on24 November 2018
a o November 2017 5. Wellness day on the 15
g2 March 2019.
- g 3 Health, Safety and 6. Financial Wellness on the 10-}
£ Wellness (Anti- 11 June 2019
o9 tobacco awareness on
5 2 the 18 May 18
E § 4.Financial wellness
e workshop held on the
F4 11-14 June 18)
4
<
@
Q
z
=]
>
P5G08019.05 To provide a healthy, safe,[Appoint a service provider 31 |Disaster Recovery solution ~ [N/A N/A One (1) Disaster N/A Acquisition ofa | The testing of the Disaster |Achieved N/A Appointment letter,

MUNICIPAL INSTITUTIONAL
DEVELOPMENT AND
TRANSFORMATION

secure and productive work
environment

to establish a Disaster
Recovery Site

acquired by set date

Recovery Site
controlled by
Financial System
Vendor in
2017/18

Disaster Recovery
Solution by set
date

Recovery plan was
performed as a Simulation at|
MunSoft DR site on 13 June|
2019.

invoice, attendance
register of 13 June 2019
and Disaster recovery
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P5G08020.05 = Provide reliable and efficient| Appoint a service provider 32 |Automated user document|Procurement of one [Advertised in the first N/A N/A Deployment of | Automated user document | Achieved N/A Appointment letter and
o ICT services to achieve|to deploy automated user backup system deployed by|(1) Electronic quarter and again on automated user  |backup system (cibecs) was completion certificates.
'; optimal service delivery document backup system set date Document 09/12/2017 and the document backup |installed, configured and
é E Management System [advert closed on system by 30 June |deployed by 30 June 2019.
é o by 30 June 2018 29/12/2017. 2019
[=47] The Bid was re-
E § advertised on
& [ Municipality official
z g \website on 16
4 < February and closed on
SE
<> 05
¢t
e
=3
o
>
w
o
P5G08020.06 Provide support for optimal|Appoint a service provider 33 |Electronic forms developed N/A N/A Data Store N/A Develop and|Developed 04 Electronic Achieved N/A /Appointment letter and
use of Information and|to deploy automated user and configured by set date Configure forms (Indigent Form, Daily completion certificates
management  systems  by|document backup system electronics  forms|Cash-up Form) and 08

MUNICIPAL INSTITUTIONAL DEVELOPMENT AND TRANSFORMATION

June 30, 2022

by 31 March 2019

workflows configured
within the EDRMS. The
service provider was on site
on 15 January 2019 for
project review, 08 February
2019 to deliver scanners, 20
February 2019 to provide
workshops on EDRMD and
27 March 2019 to complete
HR Workflow.
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)

P5G08020.02 - To provide reliable and Procure telephone handsets 34 [Number of servers installed N/A N/A Currently 127 N/A Installation of two|Two (2) ne servers were Achieved N/A Appointment letter and
] efficient ICT services to to replace the existing by set date. Telephone (2) new servers|installed and two (2) completion certificates
><—( achieve optimal service handsets. handsets and configuration [failover servers configured
S delivery of two (2) fail-Jon 20 February 2019 and 05
g over servers by 30|March 2019. The new
% June 2019 Munsoft server was installed
Z on March 05, 2019 and the
& failover was configured on
[a} the same date , the cameras
<Z( sever was installed on 20
E February 2019 and failover
w was configured on the old
2 server
[}
|
o
>
u
a
-
<
z
o
E
=)
=
=
%)

B
-
<
@
e
z
=]
=
P3G04012.06, Support the development of| Appoint SMMEs (55% 35 ge of pl 55% of Procurement |65% of procurement ~ [LED Procurement |N/A 55% 0f|66% of procurement Between R30 [ Achieved N/A Appointment letters and
P3G04012.07 SMME to participate in a|Local Service Providers) between R30,000 —|between R30 000 —  |between R30,000- program approved Procurement (Gv?/im: f;:‘;?‘;“s procured locally quotations
diversified and  growing R200,000 procured locally|R200 000 procured |R200,000 was provincial treasury between R30,000
economy (within  Matatiele) by set|locally by 30 June procured locally — R200,000/67 Quotations were awarded in the
date. 2018 (within Matatiele) 55 procured  locally|2018/2019 financial year and 44
tations were (within Matatiele) uotations out of 67 was awarded to
quotations service providers within Matatiele.
awarded in the by 30 June 2019 |calculation: 44 Quotations awarded

LOCAL ECONOMIC DEVELOPMENT

2017/2018 financial
year and 36 quotations
were awarded to
service provider within
Matatiele.

to Matatiele service providers divided
by 67 quotations awarded in a
financial year (2018/2019)
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P3G04012.06, Support the development of| Appoint SMMEs (30% 35  |Percentage of procurement  |30% of procurement [38% of procurement  |LED Procurement [N/A 30% of 23% of procurement above R [Not Achieved Local Economic Award bids register,
P3G04012.07 SMME to participate in a|Local Service Providers) for above R200,000 procured  |above R200 000 above R 200 000.00  |program approved procurement 200 000 was procured locally Development (LED) appointment letters
diversified and  growing|the Renovation of locally (within Matatiele) procured locally was procured within | provincial treasury above R200,000 | (Within Matatiele). Therefore, UNIT to provide
economy Community Halls (within EC) by 30 Eastern Cape procured locally the target was not met training for all service
. 39 Bids were awarded in the
June 2018 62 bids awarded in (within Matatiele) (501872019 financial year and 9 providers from Matatiele
2017/2018 financial by 30 June 2019 |pids out of 39 was awarded to on Supply Chain
= year and 24 bids were service providers within Management (SCM) by
g awarded to bidders Matatile 31 March 2020,
E within Eastern Cape Calculation:9 bids awarded to
o] Matatiele service providers
j divided by 39 bids awarded in
2 a financial year (2018/2019)
a
Q
=
Q
z
Q
Q
w
4
<
Q
o]
|
P3G04010.02 8} 010: To create favourable  [To use EPWP on municipal 36 | Number of Job opportunities |To create 390 Job 411 Employment 411 Job N/A 390 Job 418 Job Opportunities Achieved N/A List of contracted
= E environment for promoting  [sectorial functions ( Sport created through EPWP opportunities by 30 |opportunities were opportunities Opportunities created by 30 June 2019. beneficiaries (15 per
9 “EJ growing and sustainable fields maintenance, road June 2018 created through PEP  |created through created through 'Ward x 26 plus list of
8 % local economy marking, waste collection, by 30 June 2018. EPWP in 2017/18 EPWP by 30 June 28 placed in projects)
w3 commonage) FY 2019
33
gg
-
P3G05013.04 Promote and Market| Investment in events and 37 |Number of tourism Support one (1) One (1) Matat Fees Four tourism N/A 4 (four) tourism  |Four (4) tourism destination |Achieved N/A Close out reports and
iele as a Destination of that showcase destination marketing events |Matat fees event by ~|was hosted on the 30 |destination events destination Marketing events supported System proof of
choice through show-casing|Matatiele as a destination of supported through funding by|30 June 2018 September 2017 to the [supported in Marketing events |as follows: payments
tourism events. choice set date 1st October 2017, 2017/18 financial by 30 June 2019  [(Matat fees, Mehloding
Route 56 coordinated |year heritage, Ced-Matat

LOCAL ECONOMIC DEVELOPMENT

the event on behalf of
Matatiele Local
Municipality

Marathon and Uzusithwale
music Festival ) supported
by funding
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P3G04012.05 [ To provide training support 38 [Number of SMMEs N/A N/A 08 SMME’s and |08 SMME’s and |08 SMMEs Six (6) SMMEs were Not Achieved Two (2) SMMEs will
E 300 SMME’S/cooperatives supported with funding for Co-operatives Co-operatives not [supported with supported with goods and have received funding
E to cooperatives by June Inventory by set date funded in 2017/18 | funded funding for services by Matatiele Local support by 31 December
(3 2022 FY Inventory by 30  [Municipality, LED unit 2019 as there is budget
g June 2019 during 2018/2019 financial set aside for 2019/2020
% year. financial year to increase|s v
o the number of SMMEs
s supported with funding
[}
Z for inventory. e s, . s 5
5 v o e £ st s o
3 e
w
-
<
Q
e}
)
P2G0308.02 To ensure full compliance  |Extract of Section 71 39 [Number of monthly (section |Submission of e eV 012 reports N/A Submit monthly |12 monthly section 71 Achieved N/A Proof of submission of
with legislative requirements|Reports from the Financial 71) reports submitted to monthly (section 71) |15tz e worin ) itted to (12) (section 71) |reports were submitted to Quarterly reports to the
o of MFMA, MPRA and System and submit to National Treasury, Provincial |reports to National I National Treasury, reports to National, Provincial Office of the Municipal
§ financial relevant National Treasury by the Treasury and mayor by set Treasury, Provincial e o) Provincial National Treasury, [ Treasury and the Mayor Manager and
> regulations and national 10" working day of the timeframe Treasury and mayor [ty s eoamsny. | Treasury and Provincial Honourable Mayor plus
e wrkigda)
E treasury guides and reforms  following month on the 10th working 1 At 2018 Comionrg ) Mayor within 10 Treasury and Receipt
o to improve financial day of every month Hmh:myzmkzmm::;k::ﬂm \working in mayor on the 10th acknowledgement for
< = management and its en 0 ookl 2017/2018 FY of working day of Form/Email from NT
i w viability. every month
33
22
<2
ZZ
=3
-
<
@
e
z
=]
=
P2G0308.02 To ensure full compliance  |Extract quarterly reports 40  |Number of (section 52d Submission of four  |Five (5) quarterly Reports submitted [N/A Submit quarterly |4 quarterly reports were Achieved N/A Email of proof of
E with legislative requirements|from the financial system reports and withdrawal) (4) quarterly reports  [reports were senton  |to MT; National (4) reports submitted to National, submission of Quarterly
g of MFMA, MPRA and and submit to National reports submitted to National |(section 52d reports |the following dates: Treasury, (section 52d Provincial Treasury on the Reports
(UDJ financial relevant Treasury by the 10th Treasury, Provincial Treasury |and withdrawal 12th October 2017 Provincial reports and following dates:
b4 regulations and national working day of the by set date report) to National | (9th working day); Treasury in withdrawal report) (1) 09th October 2018 (7th
§ treasury guides and reforms [following month Treasury, Provincial |15th January 2018 2017/2018 FY National Treasury, |working day),
= to improve financial Treasury by the 10th |(10th working day); Provincial (2) 11th January 2019 (6th
% management and its working day of each |13th March 2018 (9th Treasury by the  [working day),
< viability. quarter. working day); 10th working of  [(3) 12th April 2019 (10th
E 13th July 2018 (10th each quarter working day),
= working day). (4) 12th July 2019 (10th
Q
2 working day)
>
4
=
o
4
<
Z
[TH
4
<
o
Q
z
=]
>
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P2G0308.03 Ensure that we fully comply |Extract the annual banking Number of annual banking  |One annual banking [One (1)  annual|Bank account N/A One annual One (1) annual banking Achieved N/A Annual Listing of all
o with MFMA — with regards |details form from the details reported to National ~|details to be reported |banking details report{completed forms banking details to |details was reported to banking accounts -
§ to reports that need to be National Treasury website, Treasury by set date to National Treasury |was  submitted  to|on an Annually be reported to National Treasury on 27the MUNICIPAL/MUNICIP
i submitted. complete it and send it back by 01 July 2017. National Treasury on|basis National Treasury |June 2019. AL ENTITY BANK
- before 01% July 2017. the following date: by 01 July 2018 ACCOUNT DETAILS
) One (1)  annual Form as signed by the
; '2 banking details report| Municipal Manager on
O “21 was  submitted  to| 18 June 2019.
g w 2 National Treasury on
B the following date:
gz 13th June 2017 (12th
o= working day before|
f( due date)
@
]
z
=]
=
P2G0308.04 08. To ensure full Munsoft Financial Mid-term budget report Mid — Term report to |One (1) mid-term N/A Mid-term budget | The Mid-Term report was | Achieved N/A Mid-term proof of
with personal by the 25th to the Honorable  |be submitted to report was done and report Submitted  [submitted to the Mayor, submission by MLM,
g requirements of MFMA, January each year Mayor, National and Team, itted to Mayor, to the Honorable |National and Provincial Acknowledgement from
< MPRA and financial Provincial Treasury by set Standing Committee, |Provincial and Mayor, National [Treasury on the 25th PT dated 25 Feb. 2019
t relevant regulations and date EXCO, Council and [National Treasury on and Provincial January 2019 (done on the and CR614/27/02/2019
3 national treasury guides and National and the 25th January 2018 Treasury by set last day). for the approval of the
g reforms to improve financial Provincial by the date 2018/2019 Medium
S E management and its 25th January. 'Term Revenue and
- “EJ viability. Expenditture
g % 42 Fracrinework Adjustment
z Bl t
< ; udge
z <
=3
-
<
@
e
z
=]
=
P2G0308.07 08. To ensure full Review approved budget Adjusted budget prepared Prepare and Submit [One (1) 2017/18 approved |N/A Prepare and Adjustment budget was Achieved Proof (Email) of
compliance with legislative [(mid-year performance) and and submitted to Council, adjusted budget to budget was approved|Budget Submit adjusted  |prepared and submitted to submission of
2 requirements of MFMA, identify which projects need National and Provincial Management Team, [by council on 26th budget to Council; | Council, National and Adjustment budget and
< MPRA and financial to be adjusted. Obtain Treasury by set date Standing Committee, |February 2018. It was| National and Provincial Treasury on the Council Extract.
C relevant regulations and changes of projects from the EXCO, Council and |sent to both treasuries| Provincial following date:
= national treasury guides and |relevant departments. National and within the 10 working Treasury by the |27 February 2019 and to
2 - reforms to improve financial Provincial Treasury |[days as per the| 28th February of [Council in February, as per
S 5 management and its by the 28th February [requirement. each year CR614/27/02/2019
;(4 S viability. of each year
S0 43
4
iz
z<g
=
4
<
o
Q
z
=]
>
N/A
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P2G0308.08 Sustainable planning and Develop a plan that will Process Plan Submitted to Budget Process Plan |One (1) budget process |Budget N/A Submit Budget ~ [The process plan was Achieved N/A Proof of submission of
implementation of credible |guide the municipality on Council; National and (One time schedule) [plan was submitted for [Community Process Plan (One [submitted to Council, 2019/2020 Budget and
a IDP for the period how the 2018/2019 MTERF Provincial Treasury by set submitted to approval by council on [Outreach held on time schedule) to [National and Provincial IDP Time schedule to
<Z( 2017/2022 budget will followed as per date. Management Team, [the following dates: 11— 15 April Council; National |Treasury on the following Treasury on 30 August
> the MFMA. Standing Committee, |28th July 2017 2018 and Provincial date: 2018
E EXCO, Council and |(CR 182/28/07/2017) Treasury for the |30 July 2018 (32 days
o National and next financial year |before)
< E Provincial Treasury 10 months before [(CR 380/30/07/2018)
3 i} by for the next start of new
< 5 44 financial year 10 financial year
£ months before start of
<E( E new financial year
=3
-
<
N
Q
z
=]
=
P2G0308.10 To ensure full compliance|Obtain inputs from the Draft Tabled budget Submit tabled draft [One (1) draft budget ~ [Submitted N/A Submit tabled Draft budget for 2019/2020 |Achieved N/A Proof of submission of
with legislative requirements|municipal departments by submitted to Council, budget that is aligned |for 2018/19 financial |2017/18 tabled draft budget that [was tabled to Council on the Draft Budget on 3 April
a of MFMA, MPRA and|31% January 2019, National and Provincial to the IDP 90 days  |year which is aligned |budget to is aligned to the  [28th March 2019. It was 2019 to Treasury
<Z( financial relevant|stakeholder, and table it to Treasury by set date. before the start of a  |to the IDP was tabled [Management IDP 90 days sent to National and
> regulations and  national|council. Once tabled to new financial year to [to council on the 28th [Team, Standing before the start of |Provincial Treasury on the
5 treasury guides and reforms|council then need to be sent Management Team, |March 2018. It was Committee, anew financial ~ [03rd April 2019. (CR
o to improve financial [to treasury (NT & PT) Standing Committee, [sent to both treasuries |EXCO, Council year to Council 619/28/03/2019
< E management and its|within 5 working days after EXCO, Council and |on the 03rd April 2018 |and National and and National and
3 g viability. it has been tabled to Nationa.l and as pe'r the Provincial Provincial
<G Council " | Treasury. q 3 Treasury on the Treasury.
gQ (CR300/28/03/2018)
-4
z<g
o=
-
<
o
Q
z
=]
>
P2G0308.10 To ensure full compliance  [Obtain inputs from the  Approved budget submitted [ Submit Approved One (1) 2018/19|Submitted N/A Submit Approved |The budget was approved by |Achieved N/A Proof of submission
with legislative requirements|municipal departments by to Council, National and budget that is aligned [MTERF Annual|2017/18 tabled budget that is Council on 30 May 2019 as (email) of Annual
of MFMA, MPRA and 31% January 2019, Provincial Treasury by set to the IDP to Budget that is aligned|budget to aligned to the IDP |per CR683/30/05/2019. Budget 2019/2020 to
financial relevant stakeholder, and table it to date Management Team, |to the IDP approved on|Management to Council, It was submitted to National 2021/2022
and national council. Once tabled to Committee, [the 29th May 2018|Team, Standing National and and Provincial Treasury on
treasury guides and reforms [ council then need to be sent EXCO, Counciland [and  submitted  to|Committee, Provincial the following dates:
to improve financial to treasury (NT & PT) National and Management ~ Team,|EXCO, Council Treasury by 30 The electronic version was
management and its within 5 working days after Provincial Treasury i Committee,|and National and June 2019. sent on the 07th June 2019
viability. it has been tabled to Council by 30 June 2018. EXCO, Council and|Provincial and the hard copy to be sent
National and|Treasury on the on the 11th June 2019.
46 Provincial Treasury on

MUNICIPAL FINANCIAL VIABILITY AND
MANAGEMENT

the 12 June 2018.
(CR357/29/05/2018)
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2018/2019 ANNUAL PERFORMANCE REPORT (APR) - MATATIELE LOCAL MUNICIPALITY

COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P2G0308.11 08. To ensure full Implementation of and Number of mSCOA Steering [Hold 4  quarterlyfTwo (2) mSCOA|Quarterly mMSCOA|N/A Hold Quarterly (4) |Four (4) mSCOA steering | Achieved N/A Soft Copy of MTM
compliance with legislative [adherence to SCOA Committee Meetings held by |mSCOA steering|steering committee|steering mSCOA Steering |committee has been Agenda's from 13
a requirements of MFMA, regulations set date committee meetings. |meetings were held on|committee Committee consolidated into monthly August 2018 to 8 July
<Z( MPRA and financial Ensure  mSCOA is|the following dates: meetings held. meetings by 30 management meetings 2019
> relevant regulations and fully implemented by|14th September 2017; June 2019 where it is reported that the
E national treasury guides and 30 June 2018 16th May 2018, icipality is i
o reforms to improve financial s. on Mscoa on a daily basis.
<= management and its
Sz
Sy viability.
>
<a
o0 47
4
£
zZ<g
o=
-
<
N
Q
z
=]
=
P2G0308.23 08. To ensure full N/A 48 |GRAP Compliant Annual Submit GRAP Submitted GRAP N/A Prepare & submit [GRAP compliant Annual Achieved N/A Acknowledgement by
compliance with legislative Financial iant Annual i Annual GRAP compliant |Financial Statements (AFS) AG and Treasury of
requirements of MFMA, submitted to Auditor- Financial Statements [Financial ~ Statements| Annual Financial |for year ended 30 June 2018 receipt of AFS as at 30
MPRA and financial General, National & to Management to Management Team, Statements to were submitted to Auditor- June 2018
relevant regulations and Provincial Treasury by set Team, Audit Internal  Audit  and Auditor-General, |General South Africa
national treasury guides and date. Committee, Auditor- |Audit Committee| National & (AGSA) and Treasury on
reforms to improve financial General, National and |through Audit| Provincial the 31 August 2018
management and its Provincial Treasury ~|Committee meetings as| Treasury by 31%
viability. by the 31st August.  |follows; August 2018

MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT

The first draft]
submitted on the 31
July 2017; second
draft on the 15 August
2017; third draft on
the 21 August 2017
and fourth draft on the|
29 August 2017
during the  Audit
Committee  meeting.
Auditor-General,
National and
Provincial Treasury|
submitted by the 31st
August 2017,
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
To ensure full compliance Enforced Insurance cover of |Ensure annual Risk [Indwe Risk Services| N/A Enforce Insurance |Insurance cover of all Achieved N/A Part of July 2019
with legislative requirements| municipal assets as per cover of municipal  |(PTY) Ltd (as a] cover of municipal '“”"“C'pal assets were d_one . management Report and
of MFMA, MPRA and council policy by set date assets as per council |municipal assets assets as per during the 2018/2019 financial Remittance/Payment
financial relevant| policy by 30 June insurance and  risk| council policy by vear. Advice to Indwe Risk
Assets Management Reports
regulations and national 2018. cover) has been 30 June 2019 detailing asset additions which Services
treasury guides and reforms i for a three| were added onto the Fixed
= to improve financial year contract  with Assets Register (FAR), were
& management and its viability effect from the 01 presented to Management
2 August 2017 Team Meeting (MTM),
g Standing Committee Meeting
< (STANCO), Executive
Z Committee (EXCO) & Council
> and a list of newly acquired
a assets submitted to Indwe Risk
§ Services for insurance cover.
>
E
=
)
< 49
>
-
<
o
4
<
Z
o
-
<
@
e
z
=]
=
P2G0308.14 To ensure full compliance|Appoint service provider to Updated Fixed Assets GRAP compliant Sondlo Chartered Audited Fixed N/A MSCOA MSCOA compliant Achieved N/A Updated fixed asset
with legislative requirements|revalue infrastructure assets Register and transactions Fixed Asset Register [Accountants Inc assets register of compliant transacting and Update register
of MFMA, MPRA and|in accordance with GRAP compliant with MSCOA by  |updated by 30 June |appointed on the 04 30 June 2017 transacting and Assets Register to achieve
financial relevant|requirements. Ensure that set date 2018. May 2018 and the Update Assets GRAP compliant FAR was
regulations and  national|Revalued and impaired project is at Register to done by 30 June 2019
treasury guides and reforms|assets accounted correctly in implementation stages. achieve GRAP
to improve  financial|the Fixed Assets Register. First progress report compliant FAR by
management and its viability presented in the 30 June 2019
Steering committee
meeting on the 31
MAY 2018. Second
Progress report
50 presented to the project

MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT

steering committee
meeting on the 19
JUNE 2018. The first
draft FAR due on the
15JULY 2018.
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P2G0309.01 09. To improve revenue|Ensure full compliance with | 51 | Amount of Revenue debt Reduction of %“::‘;E;I; ook has inreased 1 | DED Dalance R IN/A Reduce Revenue [R43,653,635.02 (opening  |Not Achieved Implementation of the [ Age analysis by debtor
enhancement through|the requirement of MPRA reduced by set date domestic debt by R106 075 311.55 by R17 665 72063 [ 104 M as at 31 debt by R3000  [balance at July 2018 policy and handing over |type
broadening revenue base| R1,500,000 by 30 L’;‘;"D;';z::‘;z;zz'm‘ﬂ"&‘;;““ﬂ"” Dec 2017/18 000.00 by 30 June |R87,651,723.28 the debt older than 90
and  improving  revenue June 2018. [ Arrears as at 30th September 2017 2019 R131,305,358.30 June 2019 days
collection R 0419655652 closing balance) of Revenue
= [ Avrears as at 31 uly 2017
z R50 258 495.48 debt INCREASED by 30
] ncrase - R 13638 0611 June 2019
> QUARTER 2
w Balance at October
Z Balance at December 2017 Ri1 103
< 48357
> Increase
R569 8216
9 s
< Opening balance
N 41103 483.57
E Closing balance
5 a4 107 680.75
3 Debt has increased by
2 R3 004 197,18
5 lQUARTER 4
> |Opening Balance
3 R65.452,018.69
= Closing balance
e R45.219,547.45
Z Reduction in debt: R20232,471.23
z At 30 June 2018 normalidomestic
T debt was reduced by
3 2022247123
< At 30 June 2018 gowt debt was
a reduced by
S 167550453
E  Target met
=]
>
P2G0308.15 To ensure full compliance|Produce Certified valuation 52 |Implemented 2018-2023 To produce a general |QUARTER 1 Certified valuation|N/A Implement 2018- [General valuation was Achieved N/A Notice  calling  for|
with legislative requirements|roll general valuation roll and valuation roll for Municipal valuer roll for 2013-17 2023 general successfully loaded on the inspection of valuation
of MFMA, MPRA and supplementary roll produce |i 1in i on 09 July valuation roll by |system on the 15th of roll advertised in EG
financial relevant| and advertised by set date 2017/18 financial 2017. 01 July 2018 and |August 2018 and Fever Newspaper.
regulations and national year QUARTER 2 Produce and implemented in July 2018.
treasury guides and reforms N/A advertise The supplementary
to improve financial QUARTER 3 supplementary roll |valuation roll was advertised
management and its viability A draft valuation roll by 30 June 2019  |for inspection on 29 March

MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT

was submitted to
Council meeting held
on 28/01/18
CR265/29/01/18
QUARTER 4

Final valuation
submitted on
27/06/2018 and will
be implemented in July
2018

2019 for viewing, objections|
were opened from 20 to
March to 30 April 2019.
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IDP / SDBIP NO.

NATIONAL KEY
PERFORMANCE AREAS

OBJECTIVE
PER IDP)

(As

STRATEGIES
(AS PER IDP)

NO

INDICATORS

COMPARISON
WITH PREVIOUS
YEAR

CURRENT
YEAR

Status (Achieved / Not
Achieved

Measures taken to
improve performance

Portfolio of Evidence

2017/2018
(TARGET)

2017/2018
(ACTUAL)

DEMAND

BACKLOG

2018/2019
(TARGET)

2018/2019 (ACTUAL)

P2G0309.03

MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT

To improve
enhancement
broadening
and  improving
collection

revenue

revenue|
through
base
revenue|

Billing and posting of
accounts

53

Number of accounts billed
and posting done by set date

Billing done by end
of the month and
Posting of accounts
by the 15th of each
month by 30 June
2018.

QUARTER 1
Billing done on a
monthly basis as
follows:

July 2017

R19 876 372.41
August 2017
R3494 831.1
September 2017
R5483 224.8
Postage done as
follows:

09 August 2017
11 September 2017
09 October 2017
QUARTER 2
Billing done on a
monthly basis as
follows:

October 2017
R5439779.3
November 2017
R5 673 255.95

7000 billed
accounts and
delivered
statements in
2017/2018 FY

N/A

Billing done by
end of the month
and Posting of
7000 account
Statements by the
15th of each
month by 30 June
2018.

7000 account statements
were billed and posted
during the 2018/2019 FY.
R105,758,084.40 was the
total amount of billing done.

Achieved

N/A

Receipt Analysis
Monthly Reports,
Summary Transaction
Report, Email of
sent for

printing to DBNOPS,
Tax Invoice from the
Post Office,

P2G0308.17

MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT

To improve
enhancement
broadening
and  improving
collection

revenue

revenue|
through
base
revenue|

To improve
enhancement through
broadening revenue base|
and  improving  revenue|
collectionPayment of]
creditors within 30 days of]
receipt of invoice on a|
monthly basis

revenue

54

Percentage of invoices paid
within 30 days from date of
receipt

80% Payments done
within 30 days on
receipt of invoice by
30 June 2018.

QUARTER 1
Total invoices received: 400
OPEX 368

CAPEX 32

30 invoices paid after 30 days
9% compliance 99.50%
QUARTER 2

Total invoices received: 530
OPEX 484

CAPEX 46

30 invoices paid after 30 days
% compliance 99.9%
QUARTER 3

Total invoices received: 501
Opex 436

Capex 65

Paid within 30 days is 499

9% compliance 99.6%
QUARTER 4

A total of 713 invoices were
received in quarter four as
follow:

CAPEC 46

OPEX 667

A total of 665 were paid
within 30 days resulting to a
99.79% compliance with
MFMA

100% compliance
with MFMA
requirements

N,

A

80% Payment of
invoices done
within 30 days on
receipt of invoice

94.2% Payment of invoices
done within 30 days on
receipt of invoice

Achieved

N/A

Monthly payments
register and invoices
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COMPARISON

NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)

P2G0308.24 [ To improve revenue|n/A 55  |Tariffs set 30 days before the |N/A N/A N/A N/A Submit the tariff [Submitted the tariff setting| Achieved N/A Council extract,
E enhancement through start of the new financial year setting 30 days on 30" of May 2019 to| CR683/30/05/2019,
E broadening revenue base and submitted to Council, before the start of (MLM  Council as per| proof (Email) of
g and  improving  revenue National and Provincial the new financial |CR683/30/05/2019, to| submission to Treasury
<Z( collection Treasury year to Council;  National Treasury and|
b3 National and Provincial Treasury
a Provincial
Z Treasury.
>
E
=
)
<
>
-
<
o
4
<
Z
o
-
<
@

e
z
=]
=

P2G0308.19 E To ensure full Compile and 56 |Approved Procurement Plan |One approved One procurement plan |2017/2018 N/A One approved One procurement plan was|Achieved N/A Procurement plan and
o with legislati qui Municipal by the set date Procurement Plan by |was approved by the | Approved 2019/2020 approved by Council on 30 council extract
E of MFMA, MPRA and Plan, Submit to Accounting 30th September 2017 | Accounting Officer on [procurement plan Procurement Plan [May 2019 as per Council
g financial relevant Officer for Approval, the 12 July 2017. by 30 June 2019  |R« i No:
<Z( regulations and national CR715/30/05/2019
s treasury guides and reforms
a to improve financial
Z management
>
£
=
)

g
S
-
<
Q
4
<
z
[
-
<
I
Q
z
=]
=
P2G0308.22 To ensure full compliance  [Update the deviation 57  |Percentage of procurements [100% Implementation|100% of approved Awarded bids, N/A 90% of 96% (R151,648,534.00 / Achieved N/A Bid award register and
with legislative requirements|register; contract register; done through normal of the approved procurement plan was | Deviation procurement done ;tiiiﬁ;ﬁ:?d’oi:::‘"r)oﬂ'gh report
of MFMA, MPRA and bid awards register; procurement procedures by |procurement Plan by |implemented Register, Reports through normal [ normal procurement procedures by

MUNICIPAL FINANCIAL VIABILITY AND
MANAGEMENT

financial relevant
regulations and national
treasury guides and reforms
to improve financial
management

quotation register. Review
process of the procurement
plan

set date

30 June 2018.

59/59 projects on the
procurement plan were
implemented.

on Regulation 32
bids for 2017/18
FY

procurement
procedures by 30
June 2019

30 June 2019
Total Procurement for the year
amounted to R158,327,703.45 and
the total amount for the bids and
quotations awarded through normal
bidding process amounted to
R151,648,534.00,
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)

P2G0308.17 08. To ensure full[Comply with the essential|l 58 |Percentage of drafted and Draft and vet 100% |26 contracts (SLA, Contracts and N/A 100% drafting and | Twenty-eight (28) contracts | Achieved N/A Vetted contracts and
o with legislati its of contracts and Vetted contracts by set date |contracts by 30 June |MOU, Lease lease agreements vetting of \were 100% vetted (20 contract register.
§ requirements of MFMA, |relevant legislation. 2018 Agreements were and procurement contracts by 30 [Service Level Agreements
> MPRA and financial|Contracts must be in the best vetted by 30 June plan are in place June 2019 (SLA), 7 Memorandum of
5 relevant  regulations  and|interest of MLM. 2018) Understanding (MOU) and
o national treasury guides and 1 Lease Agreement) by 30
< !2 reforms to improve financial June 2019
2@ management and its viability
33
R
<2
Z2<
=3
4
<
@

]

z

=]

=

P2G0308.11 To ensure full compliance|Implementation of and 59 | Number of Mscoa internal Conduct four (4) Four quarterly Mscoa [Quarterly mSCOA [N/A Compile (4) Four (4) checklists on the | Achieved N/A Checklist and Quarter 3
E with legislative requirements|adherence to SCOA monitoring checklists quarterly reviews on |internal monitoring steering quarterly MSCOA |implementation of MSCOA and 4 reports.
g of MFMA, MPRA and|regulations compiled by set date Mscoa internal checklist completed on |committee internal was completed on 9th
w financial relevant| monitoring checklist |31 July 2017, 23 meetings held monitoring October 2018, 31st
‘?(9 regulations and national by 30 June 2018 August 2017 31 March checklists by 30 | December 2018, 29th
§ treasury guides and reforms 2018 and 22 June June 2019 March 2019 and 26th June
= to improve financial 2018. 2019 by the Chief Internal
% management and its Auditor Officer (CIAO).
< viability. Quarter 3 and 4 reports on
z the implementation of
; MSCOA was also prepared
1]
g by the CIAO.
>
4
=
3]
-4
<
=
[TH
4
<
@
Q
z
=]
>
P2G3010.01 Information and N/A 60  [Number of IT Audit reports |Conduct one  (1)|Conducted One (1) IT[N/A N/A Conduct 2 IT 2 IT Audits (Applications [ Achieved N/A Reports
Communication technology conducted by set date Conduct one (1) Application  Control Audits by 30th and General Controls
(IT) audits IT Audit and 3 follow|review and (1) One June 2019 review) conducted, finalised
up audit  reports|General Control and presented to the audit

MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT

compiled by 30 June
2018.

revieConducted ~ One|
(1) 1T Application
Control review and (1)
One General Control
review.

Three (3) follow ups
conducted with actions
to be monitored
timeframes,  in
follow ups.

w.

the

committee meeting that sat
on 26 April 2019.
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P2G0308.16 024.To strive for a Clean|Obtain appointment letter 61 [Number of days for awarding |IT Audit and 3 follow | Three (3) follow ups N/A Award bids within[80 days and 101 days are  [Not Achieved To have scheduled dates |Bid awards register
Administration for relevant bids, prepare the of bids from closing date by |up audit reports conducted with actions 80 days from the number of the days for for sitting of bid
SLA’s and have them signed set date compiled by 30 June |to be monitored within closing date by 30 [awarding bids during for the committees
g by the Municipal Manager 2018. timeframes, in the June 2019 2018/2019 FY. 39 bids
< follow ups. \were awarded in 2019/2020
i financial year 26 bids were
= awarded within 80 days and
;-E = 13 Projects were awarded
S 5 within an average of 101
é s days
]
¢¢
<2
zZ<g
=3
-
<
N
Q
z
=]
=
P2G0308.09 08. To ensure full Obtain the tabled budget 62 |Budget community outreach |To conduct a Budget |One (1) Budget Budget N/A Hold one Budget |One (1) Budget community |Achieved N/A Advert and presentation.
with and invite the to held by set date C Outreach |C Outreach [C i Community outreach was held in the
% requirements of MFMA, make inputs on the plans of by 30 April 2018 was held on the 09th — |Outreach held on Outreach by 30 |week of the 08th — 11th
% MPRA and financial the municipality of the 13th April 2018. 11-15 April April 2019 April 2019.
o relevant regulations and following financial year. 2018
2 % national treasury guides and
j = reforms to improve financial
og management and its
4 o
<0 viability.
2e
£t
S <
3o
Q
[}
Q
o}
Q
P6G10025.02 o 025. To promote a coherent |Fast-tracking of Service 63 [Number of Reports on Hold 4 monthly Ward | Two (2) ward war- 26 War-rooms N/A Compile 4 4 Quarterly reports on Achieved N/A Reports and attendance
3 and interactive Delivery in an integrated Monitoring of the ‘War-rooms and Ward |rooms were conducted |established and Quarterly reports |Monitoring of the register as per CD
a communication and fashion functionality of War-rooms in | Committees Meetings [at Ward 20 on the 17 |launched in on Monitoring of |functionality of War-rooms
g pi p: with customers 26 Wards Compiled and per ward by 30 June |April 2018 and on the [2017/18 the functionality ~|have been compiled by 30th
<Z( % and stakeholders around submitted to council by the |2018. 30 May 2018. Two (2) of War-rooms in  [June 2019.
= service delivery issues set date monthly Ward War- 26 Wards and
(z) E rooms and Ward submit to Council
% o Committees Meetings by 30 June 2019
% 'n_: did not take place.
Y<
o o
O
a
Q
[}
[0}
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND (TARGET) 2018/2019 (ACTUAL)
P6G10025.03 025. To promote a coherent|Capacitating of Ward 64 [Number of report on Hold 6 monthly Ward |3 ward committee Inducted 26 Ward |N/, Compile 4 4 Quarterly report on Achieved N/A Reports and attendance
and interactive| Governance System Monitoring of the 'War-rooms and Ward |meetings were held in |Committees by Quarterly report  |Monitoring of the register s:
o communication and functionality of Ward Committees Meetings [the following wards:  |2017/18 on Monitoring of [functionality of Ward
; participation with customers Committees in 26 wards per ward by 30 June [-Ward 20 was on the the functionality |Committees have been
E and  stakeholders around; Compiled and submitted to  12018. 06 April 2018. Ward of Ward compiled by 30 June 2019.
Q> service delivery issues council by the set date 09 was held on the 09 Committees in 26
<Z( o May 2018. \wards and submit
8 '; -Ward 18 was held on to council by 30
<2( = the 21 May 2018. June 2019
E]
& E
0
> <
o o
o
)
Q
Q
o
P6G10025.05 025. To promote a coherent [Management and education 65 |Percentage of received 100% management of [ 100% of (17) 100% presidential [N/, Process and Close [100% (31) Presidential Achieved N/A Complaint reports
and interactive on inherent citizens Presidential Hotline ints received i ial Hotline  [hotline complaints 100% received Hotline received and
communication and rights Complaints processed and from presidential complaints received Processed and Presidential resolved in June 2019
o participation with customers closed on a set date hotline by 2018 and referred to relevant|closed in 2017/18 Hotline
; and stakeholders around departments by 30 FY Complaints by 30
g service delivery issues June 2018. June 2019
o
z
20
w k=
g&
39
& E
o
> <
o o
o
a
Q
o
o
P6G10025.07 025. To promote a coherent|To enhance community 66  [Number of Local Public Establish 26 Ward ~ |E: i of 26 [Ward portfolio 1/ Establish 1 Local |One (1) Local Public Not Achieved 'WPPF will be NONE
and interactive|participation in municipal Participation Forum Public Participation |Ward Public committees work- Public Participation forum was established in
communication and|affairs established on the set date Fora by 30 June 2018 |Participation Fora by |shopped in Participation NOT ESTABLISHED by 30 2019/2020 FY
o participation with customers| 30 June 2018 did not  {2017/18 forum by 30 June |June 2019
a and stakeholders around take place 2019
2 service delivery issues
o
z
g
w =
g4
20
& E
oo
S <
e} o
o
[a)
Q
o
Q
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P6G10025.08 025. To promote a coherent [Capacitation of communities| 67 |12 Public Education Sessions |Promote Four (4) Seven (7) Public 4 Public N/A Coordination of 13 Public Education Achieved N/A Reports and attendance
g and interactive on municipal and conducted by the set date Public Education on [education sessions Education on 12 Public Sessions conducted registers
£ communication and government services municipal and were held in ward 24  [Municipal and Education
g participation with customers government on (1)26/04/18, in Government Sessions on
5] and stakeholders around programmes by 30 ward 24 Programmes Municipal and
E service delivery issues June 2018 on(2)15/05/18, in promoted Government
g ward 21 on Programmes by 30
o (3)05/06/18, in ward June 2019
3 15 on (4)06/06/18, in
o)
=) ward 12 on
& (5)14/06/18, in ward
z 0lon (6)23/06/18, in
u ward 26 on
e (7)21/06/18
<
4
4
w
>
o]
o
)
Q
Q
o
P6G09022.02 022. Promote good Utilise the EE Plan and 68  |Employment Equity report  |Online Online N/A Submit online Achieved N/A Proof of online
governance in providing staff establishment submitted online by set date. |Equity Report Equity Report was Equity Employment submission
efficient administrative to DoL By toDoL. on  [Report for the year Equity report by
o support to council, council 15 January 2018. 18 December 2017 ended Sep 2016 15 January 2019.
; committees and management; submitted on 20
2 committees Dec 2017
o
z
20
8 'E Online Employment Equity
Z % report submitted to the
ZE Department of Labour on 20
w B December 2018.
oo Reviewed Five — year EE
g Plan adopted by Council on
8 29 January 2019, and
o) approved by Department of
Labour (DOL) on 29 March
2019
P5G08019.19 019. To provide a healthy,|N/A 69  |Number ICT Strategic Plans |N/A N/A N/A N/A Develop and adopt|Two (2) ICT Strategic Plans|Achieved N/A Appointment letter and

GOOD GOVERNANCE AND PUBLIC
PARTICIPATION

safe, secure and productive
work environment

developed and adopted by set
date

two (2) new ICT
Strategic Plans
(ICT Strategy and
Systems Master
Plan) by 30 June
2019.

were developed and adopted
by council on 30 May 2019
as per CR 812/30/05/2019.
Crisis Management Plan;
CR 817/30/05/2019, and
Emergency Response Plan
CR 817/30/05/2019

council resolution
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P6G09021.07 021.To Strengthen To synchronise integrated 70 [Adopted 2019/2020 IDP Table one (1) The draft 2018/19 IDP [2018/19 N/A Development of  ]2019/2020 IDP review Achieved N/A Attendance registers for
18} integrated planning, development planning adopted by set date 2018/19 Draft IDP  [review has been tabled [IDP/Budget 2019/2020 IDP  |document was developed Rep. Forum meetings,
a performance monitoring and |through active participation Review Document by [to council on 28 Process Review by 30 and adopted by Council on Public Notices,
E evaluation of municipal and involvement of 31 March 2018 March 2018 as per CR [Plan June 2019 the 30 May 2019 as per the ituati Analysis
g = pre and other 301/28/03/2018. The CR 667/30/05/2019 Report, Council
<9 stakeholders. 2018/2019 IDP review Resolution, Draft
8 '2 document was adopted 2019/2020 IDP Review,
<Z( % by Council on the 29 Adopted 2019/2020 IDP
5 s May 2018 CR Review
wx 355/29/05/2018
&
o]
o
)
Q
Q
o
P6G9023.03 023.To promote a coherent | Use of conveyancers 71 |Number of Tittle Deeds Appointment of one | A conveyancer was Title Deeds not ~ |N/A Obtain 20 tittle | Twenty (20) tittle deeds for |Not Achieved Applications will be NONE
and interactive obtained by set date (1) Municipal Panel in May 201 ilabls Deeds for municipal properties NOT submitted on the next

%) communication and of Attorneys by 30 |to apply on behalf of Municipal OBTAINED by 30 June financial year
3 participation with customers June 2018 the MLM to the Deeds Properties by 30 [2019. 2019//2020.
% and stakeholders around office for 20 tittle June 2019.0btain
g service delivery issues deeds. The 20 title 20 tittle Deeds for
z 5 deeds were not Municipal
w E obtained. Properties by 30
(21 & June 2019.
ELs]
£t
S <
3o
Q
[}
Q
o}
Q

P6G9023.04 023.To promote a coherent [Utilise external and internal | 72 [Number of By-laws drafted |Draft and review 2 by- Three (3) by-laws were [By laws in place  |N/A Draft and review 2| Two (2) by- laws (storm Achieved N/A BY-Laws and notice for

GOOD GOVERNANCE AND PUBLIC
PARTICIPATION

and interactive
communication and
participation with customers
and stakeholders around
service delivery issues

resources

and reviewed by set date

laws by 30 June 2018

reviewed and Pre-
adopted by Council as
per CR342/26/04/2018
(1) Credit
Management By-law
2018 (2) Liquor

Trading by law (3)
Waste Management by-}
laws. Consultation was
held on 3 & 4 July
2018 with public
members

by-laws by 30
June 2019

water management by-laws
and outdoor advertising by-
laws) were drafted and
reviewed

30th April 2019 as per
CR652/30/04/2019

public participation
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)

P6G09024.03 023.To promote a coherent [N/A 73 [Number of by-laws gazetted |N/A N/A N/A N/A Gazette 3 by-laws [Three (3) by-laws were Not Achieved N/ANo corrective Gazette by-laws number
and interactive by set date. (Creditor Control |NOT GAZETTED by 30 measure needed as No. 4268.
communication and and Debt June 2019, Creditor Control and

% participation with customers Collection, Waste Debt Collection, Waste
o and stakeholders around Management and Management and Liquor
E service delivery issues Liquor Trading Byl Trading By-law was

g % law) by 30 June gazetted on 15 July

< z 2019. 2019 as per gazette

8 < number No. 4268, Vol
>a

<0 2

se

Ek

S <

5o

[0}

[}

Q

[0}

[0}

P6G09024.04 023.To promote a coherent [N/A 74 |Percentage of municipal legal |12 Monthly reports |12 monthly reports N/A N/A Institute and 100% of municipal legal Achieved N/A 12 progress monthly
and interactive matters instituted and on Administration were compiled and defend 100% of | matters instituted and reports were compiled
communication and by set date. and 1t of to MTM on icipal legal and submitted to MTM

% participation with customers litigation cases a Monthly basis matters by 30 on a monthly basis
% and stakeholders around against and instituted June 2019
o service delivery issues by the municipality
2z by 30 June 2018
<2
w =
gs
g9
£t
S <
3o
Q
[}
Q
o}
Q
P6G09021.35 > 023.To promote a coherent|N/A 75 |Number of Audit Action Plan [Review one (1) audit |Compiled an Audit N/A N/A 3 Reviews of audit|Four (4) reviews of the Achieved N/A Draft Municipal Audit
o and interactive reviewed by set date action plan and Action Plan in the improvement plan [Audit Improvement Plan Improvement Plan 1718
’:( communication and; Compile one (1) list [month of December by 30 June 2019  |were conducted on the as at 18 January 2019
a participation with customers| of COAF’s that were |2017 for its submission following dates: (1) 18th
:—f and  stakeholders around; issued by Auditor-  [to management in the January 2019, (2). 13th
% service delivery issues General by 30 June [ month of January 2018 February 2019, (3) 26th
a 2018 for inputs. Three audit April 2019 and (4) 25th
Q action plan (audit June 2019.
S improvement plan)
2 conducted, one
% meeting held on the
< 19th January 2018
t‘j plan presented to the
Z audit committee, on
E the 13th February
w 2018 the plan was
>
[o} presented to the
g management team. 19
8 April 2018 and 25
o) June 2018 the plan
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W””;:f;’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P6G09021.16 021.To Strengthen| Committees sittings 76 [Number of audit committee  |Hold four (4) Five audit committee |6 Audit N/A Hold 4 audit Three (3) audit committee  |Not Achieved To prepare audit pack | Agendas
integrated planning, meetings held by set date quarterly audit meeting held in the Committee committee held meeting on the for the next AC sitting
%) performance monitoring and committee meetings  |2017/2018 financial ~ [Sittings meetings by 30 [following dates: (1) 27 which will be in the new
% evaluation of  municipal by 30 June 2018. year (29 August 2017, |2017/2018 June 2019. August 2018 (2) 18th financial year
=] programmes. 29 September 2017, 07 January 2019 and (3) 26th 2019/2020.
3 December 2017,19 April 2019.
CZ( 5 January 2018, 19 April
w : 2018 and 25 June
g 2018).
LS|
gk
S <
5o
[0}
[}
Q
[0}
[0}
P6G09021.17 021.To Strengthen [Board sittings 77 |Number of disciplinary board |Review 2 Charters, 1 |One (1) Internal Audit |Established N/A Hold 4 "Two (2) Disciplinary Board |Not Achieved To have a target of DB | Agendas and attendance
integrated planning, meetings held by set date Plan, 1 Strategy and [Charter, One (1) Audit [ Disciplinary disciplinary board |(DB) meetings on the sitting as per Council registers
> performance monitoring and 1 Standard Operating [Committee Charter, Board 2017/2018 meetings by 30 following dates: (1) 15 Referral in 2019/2020
o evaluation of  municipal Procedure by 30 June [One (1) Internal Audit June 2019 January 2019 and (2) 25 Financial Year.
E programmes. 2018 Strategy, One (1) January 2019.
a Standard Operating
E Procedure (SOP) Spots
% Checks adopted by
a Council as per
Q CR277/29/01/2018. In
a additional the Audit
E Activity, Audit Cycle,
] TOR of Disciplinary
< Board and SOP
{"j Disciplinary Board
Z was also adopted as
3 per:
u>J CR277/29/01/2018
o
o
[a)
Q
o
Q
P6G09021.36 Ensure reviews on Annual [N/A 78  |Annual Financial Statement |Review one (1) Review of interim N/A N/A Review of interim |Interim financial statements |Achieved N/A MLM - WM Second

GOOD GOVERNANCE AND PUBLIC PARTICIPATION

Financial Statement

reviewed by set date

interim financial

by 30 June
2018.

financial statements
was received from
finance on the 18th
June 2018. AC
comments were

to Budget
and Treasury Office on
the 21st, 25th and 26th
June 2018.

financial

by 30
June 2019

were reviewed by 19 March
2019.

Review, 2018/2019
Interim Financial

Review (30
Dcc. 2018) - Audit
Committee
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P6G09021.37 Ensure reviews on Annual|N/A 79 [Annual Financial Statement|Review one (1) set |Reviews conducted on [N/A N/A Review of annual |Two (2) reviews of AFS Achieved N/A Report on the review
Financial Statement reviewed by set date annual financial 1st draft AFS, 2nd financial completed and submitted to that took place during
statements by 30 June |draft AFS & 3rd draft statements by 31st [BTO for consideration on July 2018 to December
% 2018. AFS and reports August 2018 the 1 August 2018 and 25 2018, Attendance
o submitted to the August 2018. register of 27 August
z Municipal Budget and 2018, AC Comments on
g z Treasury Office for /AFS for the 6 monhts
< g their inputs and ended 31 December
8 g responses (on the 15th 2018, Report on 1A
§ ] , 20th and 23rd August review on second draft
% E 2017). of AFS
w
S <
5o
[0}
[}
Q
[0}
[0}
P6G09021.22 + o 021. To Strengthen [Priority 6: Enhanced Public [ 80 [Approved Revised SDBIP by |2017/18 Revised The 2017/2018(Approved SDBIP [N/A 2018/19 Revised é';‘u“"’iﬁ’:ﬂ’;f::ja‘ff‘;r;ﬂ::;ﬂ"“v‘:::"‘f Not Achieved 2018/2019 Revised Council Extracts CR595
P6G09021.29 % integrated planning, | Participation Integrated set date SDBIP Approved by [Revised SDBIP was|and adopted SDBIP Approved  |subjected to reviewal during the Mid-Year SDBIP was re-submitted [and CR716. Attendance
2 performance monitoring and[Planning 31 January 2018 to  the[Revised SDBIP by 31/01/19 AND ﬁ".’fﬁ?‘&"@‘.‘?!&fﬁ‘;‘S;ii";“?%f?” to Council on 27 Register and Report of
o> evaluation of  municipal Municipal Council on 2019/2020 SDBIP [2020 SDBIP was adopted by Council on 28 February 2019. Special MTM of 21 May|
<Z( o programmes 29 January 2018 and approved by Cxﬁ‘é:ﬁgg”jﬂ::;:Z;:ﬁ';‘;‘:;::’”e'“ 2019
w e approved  as  per Council by finalize the 2019 2020 SDBIP was held on 21
og Council 31/05/19 May 2019, The Final 2019/2020 SDBIP wias
25 pproved by Councilon 30 May 2010 25 per
s e cr716/200512019
& E
o
> <
o o
o
a
Q
o
(S}
P6G09021.23 + 2 08.  To ensure  full| /A 81| Number of quarterly/mid-year|4 Quarterly reports _|2017/2018, QL report| N/A NIA Four (4) o oo ae, | AChieved N/A Council Extracts
P6G09021.30 + 9] i with legislati reports adopted by set date  |adopted by council by |was adopted as per CR Quarterly/Mid- 20 January 2019 and Four (4) Quarterly CR404, 530, 595 and
P6G09021.24 > requirements of MFMA, 30 June 2018 199/30/10/2017, year reports were adopted by Councilon 30 July CR654
< o 2018, 29 October 2018, 29 January 2019 and
[ MPRA and financial 2017/2018, Q2 report| PERFORMANCE |30 pri 2019. The 201712018 Quarter 4
Q relevant  regulations and| was adopted as per, reports adopted by ::";’:g:”:;wsg‘/;iﬂj;m;g Council
E national treasury guides and| CR  273/29/01/2018, council by 30 o;a.xeyxwasaaupmu;spey
& reforms to improve financial 2017/2018, Q3 report| June 2019 CR53012011012018, Quaﬂerfther
! uarter 3 2s per
o management and its was adopted as per , CRe5413014/2019 30 April 2019 "
a viability. CR  343/26/04/2018,
2 2017/2018, Q4 report
% was adopted as per ,
Z CR 404/30/07/2018
w
Q
4
<
z
@
w
>
o
o
[a)
Q
o
Q
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NATIONAL KEY OBJECTIVE (AS|STRATEGIES CURRENT Status (Achieved / Not |  Measures taken to " .
IDP / SDBIP NO. NO INDICATORS . : Portfolio of Evid
PERFORMANCE AREAS [PER IDP) (AS PER IDP) YEAR Achieved improve performance | 't o0 Ot Evidence
DEMAND BACKLOG (?I'()Alé/éoEl‘?) 2018/2019 (ACTUAL)
P6G09021.25 021. To Strengthen|Priority 6: Enhanced Public | 82  [Submitted Draft Annual was| Annual Report N/A Table DRAFT The DRAFT 2017/2018 Annual Achieved N/A Council Extract CR595
integrated planning, |Participation Integrated Report to Council by set date submitted to Council 2017/2018 Report was submitted to Council on
pe ) 29 January 2019 to be noted as per
% performance monitoring and|Planning on 28 Annual Report to |crses/29/01/2019. The DRAFT
[ evaluation of  municipal - Council by 31 2017/2018 Annual Report was
< programmes January 2019 submitted to Council on 29 January
o 2019 to be noted as per
Q CR595120/01/2019. The draft
E 2017/2018 annual report was made
< public on the Municipal Website and
o then on the Fever Local Newspaper
Q on the 1st February 2019. The report
a \was placed on municipal premises for
> public perusal and submitted to sector
g departments (National, Provincial
= Treasury; MEC for CoGTA).
<
w
Q
4
<
Z
@
w
>
o
Q
[}
Q
o}
Q
P6G09021.25 021. To Strengthen [Priority 6: Enhanced Public 83 Annual Report to [N/, Annual Report N/A Table FINAL ;’1“7’;;:]”&“;’:;‘“‘:'1‘;:?‘::;‘:‘:‘_‘Lmd ot Not Achieved N/A Council Extracts
integrated planning, [Participation Integrated Council by set date DRAFT [provide the relevant Oversight Report as per CR624, and CR717
performance monitoring and[Planning 2017/2018 item no. 10.3.1.of the council agenda of 28

GOOD GOVERNANCE AND PUBLIC PARTICIPATION

evaluation  of
programmes

municipal

Annual Report to
Council by 31
March 2019

March 2019. As per CR 624/28/03/2019 the
following was resolved - That MPAC should
be given an opportunity to hold a meeting,
compile the oversight report and table the
oversight report to Council before 30 May
2019, The 201712018 Annual Report was
herefore again submitted to EXCO on 23
May and Council on 30 May 2019 for
approval. Council made the following
resolution regarding the tabled 201772018
Annual Report “That the 20172019 Annual
Reportwill be adopted by council when it is
accompanied by an oversight report” on 30
May 2019 as per CR 717/30/05/2019. As at
30 June 2019, the Oversight Report on the
201772018 Annual Report from MPAC still
remains outstanding. Council has advised
IMPAC to submit the report,
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COMPARISON .
NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)

P6G09021.25 - 021. To Strengthen|Priority 6: Enhanced Public 84 [Submitted Annual 2016/17 Annual The 2016/2017|Annual N/A 2017/18 Annual  [2017/2018 FY APR Achieved N/A Delivery book sheet
o] integrated planning, | Participation Integrated Performance Report to AG by |Performance Report |Annual  Performance|Perfomance Performance submitted to the AGs on the dated 31 August 2018.
; performance monitoring and|Planning set date submitted to AG by |Report was submitted Report Report (APR) 31 August 2018 and The Acknowledgement from
a evaluation of  municipal 31 August 2017 to the AG by 31 submitted to AG  |AG issued an the Auditor General.
t;_’ programmes August 2017 by 31/08/18 ACKNOWLEDGEMENT
x OF RECEIPT OF RE-

g SUBMITTED 2017 2018
o APR on 1 Oct. 2018
2
>
a
o
4
<
w
o
4
<
Z
@
w
>
o}
[0}
[}
Q
[0}
[0}

P6G10025.09 To promote a coherent and|Hold session with relevant 85 [Communications plan Review and adopted |One (1)[2017-2022 N/A Review and o s oo 2015 e sepea vy | AChiEVEM N/A CR Number

olders reviewed by set date one (1) 2017 /18 C Plan 0N (1) [coeh onzs Octoter a010 2 by crepaizsnolzons
= and  participation  with| communications presented to STANCO |strategy 2018 2019 et o s s o oy
] customers and stakeholders strategy by 30 June  on 26th of September| C icati e A e
’:( around  service  delivery| 2018 2017 and adopted by plan by 30 i el on 22-24 October. (3) Anoter parership
g N s e with P s in Decerer 2016 ()
a issues Council as per| 2018
3] e SOMATtiny Courcil 0 rople s e
= CR138/28/04/2017 v 15 w0051, 2l owrts:
e et
<
a
Q
-
54
>
a
o
4
<
w
Q
4
<
z
@
w
>
[0}
O
a
Q
[}
[0}
P6G10025.11 To promote a coherent and|Hold meeting with IGR 86  |Number of Host 4 Four (4) IGR Forum|Four IGR N/A Host 4 Three  (3)  Intergovernmental] Not Achieved To hold two meetings in [Q1 - Q4: Invitations,
i i icati b Intergovernmental Relations | Intergovernmental  [meetings were held as|Meetings held in Intergovernmental sg:::’i n:ﬁ:;:: Q';ie:gg; F:::i the following quarter ~ |Agenda, ~ Attendance;
and  participation  with| forum meetings held by set  |Relations forum follows:  8th  Sept|2017/2018 Relations forum should the incident register, signed minutes

GOOD GOVERNANCE AND PUBLIC
PARTICIPATION

customers and stakeholders|
around  service  delivery
issues

date

meetings by June
2018

2017, 30th of Nov|
2017, 21st of February|
2018, 23rd of May|
2018

meetings by 30
June 2019

meeting was held on 25 October|
2018. Q3 = IGR forum meeting was|
held on the 6" of February 2019 and|
Q4 = IGR forum meeting was held
on 25 April 2019.

occur in the next
financial year
2019/2020.
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COMPARISON

NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P6G10026 Review and implement One|N/A 87  |Designated Groups strategy  |N/A N/A N/A N/A Designated ::;‘::;‘:Z“E"’H“UP:S’“":;:‘;“;;"::?uwhy Not Achieved with register
(1) 2018 /19 Designated reviewed by set date Groups strategy |31 December 2018. However, the Designated| stakeholders will be
groups  strategy by 31 reviewed by set  |9roup sirateay was adopted by councilon 30 conducted prior the date
May 2019 25 per CR730/30/05/2019. In
December 2018 date terms of the stategy the following were to planned events.
hosted and Coordinated: (1) Children's
council has been revived. Children's Counci
session was held on 28 August 2018 at
MalutiSand Rising Star awards held on 15
| October 2018. (2) 4 LAC meetings took
place on the following dates: 11 September
2018, 20 November 2018, 8" March 2019
and on 18 June 2019. 3) Conducted 01
z warcness campaign on Alzheimer's o the
o 20 February 2019 at ward 12 kwa-Nkau. (4)
e Enrolled 6 PWDs for Physiotherapy at
g Ikhweziokusa Special School on the 16"
= Lanuary 2019, (5) 68 students assisted with
Q NSFAS application an paid regstration for
= 29 students (6) Conducted 01 international
% omen's day event on the 21 March 2019 at
& ward 06 Zuwelitsha. (7) Career exhibiton held
I3} on 15 April 2019 replacing Meatric awards
i | ceremony. (8) Coordinated one youth month|
@ aciviy in terms mayoral cup programme on
2 15.2nd 16 June 2019,
o
=4
<
w
Q
b4
<
z
o4
w
>
[0}
o
fa}
Q
(o}
o
P6G9021.01 08. To ensure full{Conduct annual review of 88 [Number of approved Policies, | Development and One (1) Back-Yard|2017/2018 N/A Number of Not Achieved During 2019/2020 FY | Council Resolution List
with legisl in with BYLWAS, TOR, plans Review of (one) 1 Dwellers policy, | Submitted and approved Policies, SOPS will be developed |from CR668/30/05/2019
qui of MFMA, i and Charters and policy, (one) 1 Plan, |Beneficiary allocation|reviewed policies BYLWAS, TOR, for each function to CR848/30/05/2019,
MPRA and financial|new accounting guidelines. Standard Operating (one) 1 Standard PLAN, AND|to National plans CD of adopted policis,
relevant regulations and Procedure reviewed by set Operating Procedure |Consumer education | Treasury. Frameworks, bylaws, TORs, plans,
national treasury guides and date. by 30 June 2018 SOP developed and Charters and frameworks, charters
reforms to improve financial approved by Council Standard Five (5) BYLWAS, Twelve, and SOPs
management and its on 30 October 2017 as Operating (12) TORs, One hundred and
viability. per Procedure seven (107) policies, Ten (10)]
CR220/30/10/2017. reviewed by set  [Plans, Four (4) Framework,

GOOD GOVERNANCE AND PUBLIC PARTICIPATION

date.

Three (3) Charters and|
fourth-nine  (49)  Standard|
Operating  Procedures  were|

adopted by the council on 30"
MAY 2019,
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NATIONAL KEY OBJECTIVE (AS|[STRATEGIES CURRENT Status (Achieved / Not Measures taken to " .
IDP/SDBIPNO. | o e GRMANCE AREAS |PER IDP) (AS PER IDP) e EDICAICRS W'TH;::%’ oS YEAR Achieved improve performance | POrtfolio of Evidence
2017/2018 2017/2018 2018/2019
(TARGET) (ACTUAL) DEMAND BACKLOG (TARGET) 2018/2019 (ACTUAL)
P4G06015.01, 015.To provide land for Planning & Survey of 89  [Township Register opened | Submit one (1) mixed |One (1) SG diagrams [Approved SG N/A Open (develop)  [Open (develop) and gazette [Not Achieved Alfred Ndzo District Agenda, attendance
P4G06015.01 & i i i C i and gazetted by set date. income township itted to the di by MPT and gazette ‘Township Register for Municipality to submit  [register and minutes for
P4G06015.02 agricultural and industrial ~ [project establishment Municipal Planning Township Matatiele and Cedarville the confirmation on the |the meetings.
development diagrams to Surveyor |Tribunal (MPT) during Register for NOT DONE by 30 June state of infrastructure in | Application dated 15
General (SG) for March 2018 BUT not Matatiele and 2019. However, submitted the next financial year |March 2019, RE:
approval by 30 June |approved as SDF Cedarville by 30 ications (projects) to 2019/2020, icati ication for an
2018: (Matatiele needed to be June 2019 Municipal Planning for environmental Environmental
Mixed income) amendment Tribunal on the 30" of authorization on the Authorization,
August 2018 25™ of March 28th of December 2018, |application dated 14
! 15th March 2019 and May 2019, RE:
w 2019, 6" June 2019, 21 are an 2 2925,
14th of May 2019. application for the
< June 2019 for approval " -
zZ extension of submission
o before gazzeting and
> registering township. and amendment
g . ing the Cedarville
- housing
<
=
<
o
7]
To Ensure that the cadastral [Street naming 90 |Gazetted street names by set [N/A N/A Existing street N/A Gazetting and Gazetting and installing of [Not Achieved Budget provision was [ TOR, Advert, letter of
w information is updated for date names installing of street names in Matatiele, made on the 2019/2020 |intent to appoint (Landa
| future use street names in Maluti and Cedarville was budget to complete this | Amyo Projects, dated 27
% Matatiele, Maluti [NOT DONE by 30 project during this June 2019)
g and Cedarville by |June,2019. financial year during
é 30 June,2019 Quarter 4.
-
<
=
<
o
7]
P4G06015.06 015.To provide land for Planning & Survey of 91 |Number of feasibility studies |Submit one (1) Two (2) SG diagrams  |N/A N/A Undertaking of Service provider not Not Achieved Budget provision was of TOR,
w identi i C ial developi by set date i jitted to the feasibility study i and report on made on the 2019/2020 |Advert, letter of intent to
:(‘ agricultural and industrial  [project establishment Municipal Planning for commercial feasibility study not budget to complete this |appoint (Hungelo
% development diagrams to Surveyor | Tribunal (MPT) during development by [obtained. project during this Laami,, dated 27 June
[ General (SG) for March 2018 BUT not 30 June 2019 financial year in Quarter |2019)
§ approval by 30 June |approved as SDF 4
- 2018 (Matatiele and  needed to be
< .
= Cedarville) amendment
<
o
o
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